



Implementing Systems Engineering: DoD Guidance for Systems Engineering Plans

Col (sel) Warren M. Anderson

Systems Engineering, Enterprise Development
Office of the Under Secretary of Defense (AT&L)



Importance and Criticality of SEP

- THE primary mechanism for SE revitalization
- Overarching, integrating technical plan for program's implementation of systems engineering best practice (and all that entails)
 - Scope and role of Technical Authority, process implementation, technical baseline management, technical reviews, technical risk assessment, independent peer review implementation, etc
- A living document
 - Should contain evidence of use, application, and updating

Drive SE back into acquisition programs



Systems Engineering Plan Preparation Guide, V0.90

SEP Preparation Guide (Version 0.90) Outline

- Program description, technical status, and approach for updating the SEP
- SE application to life cycle phases
 - System capabilities, requirements, and design considerations
 - SE organizational integration
 - SE Process
 - Technical baseline implementation and control and technical reviews planned
 - SEP linkage with other programmatic management efforts

- 3.1 Title and Coordination Pages
- 3.2 Table of Contents
- 3.3 Introduction
 - 3.3.1 Program Description and Applicable Documents
 - 3.3.2 Program Status as of Date of This SEP
 - 3.3.3 Approach for SEP Updates
- 3.4 Systems Engineering Application to Life Cycle Phases
 - 3.4.1 System Capabilities, Requirements, and Design Considerations
 - Capabilities to be Achieved
 - Key Performance Parameters
 - Certification Requirements
 - Design Considerations
 - 3.4.2 SE Organizational Integration
 - Organization of IPTs
 - Organizational Responsibilities
 - Integration of SE into Program IPTs
 - Technical Staffing and Hiring Plan
 - 3.4.3 Systems Engineering Process
 - Process Selection
 - Process Improvement
 - Tools and Resources
 - Approach for Trades
 - 3.4.4 Technical Management and Control
 - Technical Baseline Management and Control (Strategy and Approach)
 - Technical Review Plan (Strategy and Approach)
 - 3.4.5 Integration with Other Program Management Control Efforts
 - Acquisition Strategy
 - Risk Management
 - Integrated Master Plan
 - Earned Value Management
 - Contract Management



Introduction

- Program Description and Applicable Documents
- Program Technical Status as of Date of the SEP
- Approach for SEP Updates

Should answer a series of key questions




What are the technical issues?

- Capability required and operational concept(s), referencing the appropriate JCIDS documents
- Key Performance Parameters (KPPs) and the rationale and basis for the KPPs
- Certification Requirements
- Design Considerations



Important Design Considerations


- SE must manage all requirements as an integrated set of design constraints
 - KPPs
 - Statutory
 - Regulatory
 - Derived performance requirements
- Decomposition and allocation must address entire set at each level of recursion
- Integrated set of requirements and associated stakeholders are a primary driver for program staffing (non-trivial)





Important Design Considerations

“The Fishbone”






Who has responsibility and authority for managing the technical issues?

- The overall organization of the systems engineering effort, including delineation of authorities, responsibilities, and integration across the government and contractor boundaries from prime contractor down to the lowest level supplier
- The authorities and role of the chief or lead systems engineer and systems engineering teams
- The staffing levels, training, and experience needed to execute the required systems engineering effort
- How the systems engineering structure is organized to provide technical management guidance across the government, prime contractor, subcontractors, and suppliers
- How technical authority will be implemented on the program to address the full spectrum of program requirements
- For family-of-systems and system-of-systems efforts, how the program-level systems engineering efforts are integrated with higher-level systems engineering authorities



What processes and tools will be used to address the technical issues?

- Broad in scope and as comprehensive as the program's maturity allows, describing the top-level SE process application for the system's upcoming life-cycle phase





Approach for Trades

- Implementation and approach for trade studies:
 - Who is responsible for making trade-off decisions and at what level in the organization does that decision maker reside
 - What studies have been and will be conducted, who did or will conduct them, how they were or are to be conducted to include a discussion of trades as part of a family-of-systems or system-of-systems solution
 - Approach for progressing through the typical systems engineering steps: requirements analysis, decomposition, allocation, and analysis
 - Summary of prior trade studies and how they have steered the technical and programmatic changes to the program



How will that process be managed and controlled?

- Technical Management and Baseline Control
 - Who has the responsibility
 - How specifications and baselines will be managed and controlled
 - Identifies by name the specification documents that require development and those which currently exist as legacy requirements and specifications



How will that process be managed and controlled?

- Technical Reviews Approach and Strategy
 - Technical review membership composition, including method for nominating and approving chairperson and membership
 - Roles and responsibilities of those involved
 - Procedures used in conducting reviews
 - Number of technical reviews planned and to what WBS-level
 - Entry and exit criteria for each review
 - Timing of each review
 - How technical reviews are used to manage the technical effort



How is that technical effort linked to the overall management of the program?

- Relationship and feedback mechanisms between the SE technical and key program management processes:
 - Acquisition strategy
 - Risk management
 - Earned value management system
 - Contract management



SEP Coordination and Approval

- For ACAT ID or IAM:
 - SEP forwarded by CAE to MDA NLT 30 days before DAB or subsequent program initiation if PM needs OSD-approved document before the decision date
 - Defense Systems (DS) Program Support Team lead:
 - Coordinates inside DS (SE, SMI, and SA), as appropriate
 - Forwards to appropriate OIPT leader for approval: Director, DS, or Acting Deputy, ASD (NII) C3ISR & IT Acquisition
- For non-ACAT ID or IAM, SEP approved by component MDA or designated SEP approval authority



Systems Engineering Plan

- Will reside on DS/SE website with links to appropriate guidance in *Defense Acquisition Guidebook*
- Will engage with programs currently developing their SEP
- Will continue collecting feedback to revise and update Guide

<http://www.acq.osd.mil/ds/se/publications.htm>



Summary

- SEP is the instrument to drive effective SE back into programs
 - Agreement on scope of SE—early and persistent SE applied throughout the program's life cycle
 - Common understanding of how SE is implemented on programs

Systems Engineering for Mission Success