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Step 11 B1a Reconcile CFSR & CPR Contract Data

LAR SDD 2003 DEC03 CPR –
CFSR Reconciliation

1. Report Dates
2. Contract Data CFSR Box 9 

& 10 CPR F1 Box 5
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Step 11 B1b Reconcile CFSR & CPR Contract Data

LAR SDD 2003 DEC03 CPR – CFSR Reconciliation
3. Projected Contract Work Authorization CFSR Box 11 v CPR F3 Box 5 – To compare CPR and 

CFSR values, The CPR value must be multiplied by the LAR Target Fee of 11.9%.
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Step 11 B2 Reconcile Actuals to Date

ExpendituresReconcile

LAR SDD 2003 DEC03 CPR – CFSR Reconciliation
4. Reconcile Expenditures and Billings CFSR Box 11 & 12  CPR F1 Box 8.g.(9) 
a. The CPR is @ cost;   b. The CFSR is @ price;  c. LAR - min fee 5.0%; d. LAR – target fee 11.9%
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BillingsReconcile

10887.6CPR DEC ACWPcum

11432.0CPR DEC ACWP @ Min Fee

12183.0CFSR Accrued Exp

11.9%Apparently CFSR 
@ Target Fee ZeroApparent CFSR Fee

9193.7NOV CPR ACWP @ Min Fee

10887.6CPR DEC ACWPcum

(2131.7)CPR DEC ACWPcur

8755.9Approx NOV ACWPcum

8756.0CFSR Actual Billing to Gov
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Step 11 B3 Reconcile Projected Obligations

LAR SDD 2003 DEC03 CPR – CFSR Reconciliation
5. Projected Obligations - CFSR Box 12b Projected v CPR F3 Box 6c – The CFSR accrued 

Expenditures are cumulative @ Price. The CPR Format 3  period BCWS is non-cumulative @ cost.
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14249.35%13570.82224.511346.3CPR F3
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Step 11 B4a Reconcile Projected Expenditures
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LAR SDD 2003 DEC03 CPR – CFSR Reconciliation – Assumes One Month Lag
6. Projected Billings - CFSR Box 13 Projected v CPR F1Box 8g4 & F3 Box 6c – CFSR Forecast Billings are 

non-cum @ Price (comp & ATD are cum). The CPR Format 1 & 3  period BCWS is non-cumulative @ cost.
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Step 11 B5a Reconcile Projected Expenditures

LAR SDD 2003 DEC03 CPR – CFSR Reconciliation – Assumes One Month Lag
6. Projected Billings - CFSR Box 13 Projected v CPR F3 Box 6c – CFSR Forecast Billings are non-

cum @ Price (comp & ATD are cum). The CPR Format 3  period BCWS is non-cumulative @ cost.
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Step 11 B6 Reconcile Estimated Termination Costs

LAR SDD 2003 DEC03 CPR – CFSR Reconciliation
7. Estimated Termination Costs - CFSR Box 14 v CPR F4 LRE Box 5 – The CPR Format 4 can 

provide an estimation for termination costs. Forward pricing the Format 4 LRE labor loading for 
three months plus unbilled expenditures should approximate the estimated termination cost.
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1.  CONTRACT NUMBER 3.  CONTRACT FUNDING FOR 5.  PREVIOUS REPORT DATE 7. CONTRACTOR  (Name, address and zip code)
9. INITIAL CONTRACT PRICE

2.  CONTRACT TYPE 4.  APPROPRIATION 6.  CURRENT REPORT DATE 8.  PROGRAM

a. TARGET  $72,412.2
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Increda Corporation
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