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S tarting in October 2012, the Army 
began to equip brigade combat teams 
that will deploy in 2013 with Capability 
Set 13. This is the Army’s first package 
of radios, satellite systems, software 
applications, smartphone-like devices, 
and other network components that 
provide integrated connectivity from 
the static tactical operations center to 
the commander on the move to the 
dismounted soldier.
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This capability set is the first fielded as part of the Army’s 
new Agile Capabilities Life Cycle Process, or “Agile Process” 
for short. Rather than develop network systems indepen-
dently and on their own timelines, the Army is integrating ca-
pabilities upfront in government-owned laboratories, having 
soldiers test-drive them at Network Integration Evaluations 
and delivering complete capability sets aligned with the Army 
Force Generation cycle. As one capability set is fielded, the 
Army, through the Network Integration Evaluation, is devel-
oping and evaluating the next capability set.

This process allows the Army to assess capability gaps, rap-
idly form requirements, solicit mature industry solutions, and 
perform integrated developmental and operational tests. To 
date, the Network Integration Evaluations have yielded more 
than $6 billion in cost avoidance from the restructure of Army 
programs and the consolidation of test practices. 

Although the Network Integration Evaluations themselves 
are conducted every 6 months at Fort Bliss, Texas, and White 
Sands Missile Range, N.M., they rely on a constant churn of 
activity in Army laboratories more than 2,000 miles away. 
This lab-based risk reduction, conducted in new facilities at 
Aberdeen Proving Ground, Md., is critical to the successful 
execution of the evaluations, which involve 3,800 soldiers, 
more than 300 vehicles and dozens of networked systems 
spread over hundreds of miles of mountain and desert terrain. 
By replicating the Network Integration Evaluations network 
in the lab environment, engineers can resolve integration is-
sues before systems get to the field—reducing test costs and 

sparing soldiers from trying to troubleshoot technology in the 
middle of the exercise.

For the first two Network Integration Evaluations, held in 2011, 
the Army was just beginning to implement the Agile Process 
and stand up its laboratories, and therefore could conduct only 
limited risk reduction before the operational exercises. Most 
network integration took place in the field, which meant there 
was less time available for running mission threads. However, 
for Network Integration Evaluations 12.2 and 13.1 in 2012, the 
Army was able to complete all phases of the Agile Process 
prior to beginning the evaluations.

Under the Agile Process, companies respond to a “sources 
sought” notification detailing the Army’s defined capability 
gaps, and then enter the laboratories for technology evalu-
ation, assessment, and integration. The lab assessments in-
form the Army’s choices on what systems will participate in 
the semi-annual Network Integration Evaluations and provide 
detailed “score cards” to industry on how the technologies 
performed and what could be improved in the future. 

The Agile Process gives the Army a unique opportunity to 
evaluate vendor systems early and provide technical rec-
ommendations to validate the claims vendors make on their 
products. Each vendor receives a detailed score card and 
technical report explaining what tests were performed and 
the results of the tests. This allows the vendor to see what 
the Army is looking for and make potential improvements 
to their products. 

A soldier uses Capability Set 13 equipment at Fort Drum, N.Y., in October 2012. The Army’s new Capability Set 13 network will reduce 
units’ reliance on fixed infrastructure, extend the range of communications, and improve battlefield awareness at the lowest levels.
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Once systems pass this phase, they enter C4ISR (Command, 
Control, Communications, Computers, Intelligence, Surveil-
lance and Reconnaissance0 Systems Integration Lab (CSIL) 
to perform Lab-based Risk Reduction activities, where the 
NIE network is replicated in a lab environment. All systems—
both programs of record and industry solutions—going to the 
NIE must first go through Lab-based Risk Reduction at the 
CSIL, where system functionality, interoperability, all con-
figuration settings and mission threads are validated prior 
to going to NIE. 

Lab-based Risk Reduction gives the Army a venue to measure 
technical maturity in a system-of-systems context, and also 
benefits industry by allowing companies to plug their systems 
into the Army network baseline and discover any interoper-
ability challenges before soldiers encounter them during the 
Network Integration Evaluation.

For the last two evaluations, the Army has taken an innova-
tive approach to come up with a quantifiable measure called 
the Network Integrated Readiness Level to assess the in-
tegrated readiness of the system within the relevant Army 
network. This is similar to a Technical Readiness Level (TRL) 
but instead evaluates how the system integrates into the big-
ger network. This helps measure various systems on equal 
footing. For example, some systems coming into Lab-based 
Risk Reduction with a high TRL rating only managed a mar-
ginal Network Integrated Readiness rating due to interoper-
ability issues.

Lab-based Risk Reduction is the first time the vendors enter 
the Army ecosystem and have the opportunity to test and in-
tegrate their system within the end-to-end network construct. 
By participating, vendors increase their chances to be in NIE 
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Figure 1. The Army Agile Process Life Cycle

•	 Enables the Army to keep pace with industry and technological advances   
•	 Accelerates network modernization to a rate unachievable by traditional acquisition strategies in a more cost-effective manner
•	 Provides deploying units better capabilities more quickly 
•	 Incrementally improves the overall Network over time  
•	 Directly supports capability set management in identifying critical operational gaps and solutions
•	 Provides operational validation of these solutions and the Network architecture baseline for inclusion in current or future  

capability sets
•	

and work well, rather than dealing with integration issues in 
the field. This helps the vendor as well as the Army to be able 
to evaluate the solutions on their DOTMLPF [doctrine, organi-
zation, training, materiel, leadership and education, personnel 
and facilities] and technical merits.

With a brigade’s worth of hardware and software in close 
proximity, the lab is a more cost-effective environment to 
isolate and fix a problem than Fort Bliss and White Sands. 
The configuration changes, software and firmware updates, 
added encryption, and other fixes applied in the CSIL also save 
valuable time. For example, an integration problem between 
handheld devices and Army mission command software for 
Network Integration Evaluation 13.1 was discovered within two 
hours after installation and quickly resolved—something that 
would have taken weeks in the field. 

In all, more than 150 issues were identified and fixed in the 
lab prior to Network Integration Evaluations 12.2 and 13.1, 
resulting in a more stable network for evaluation by the 2nd 
Brigade, 1st Armored Division (2/1 AD), the operational 
brigade combat team that conducts the evaluations. Those 
improvements also will pay off with the fielding of an inte-
grated, validated Capability Set 13/14 network. Using the lab 
to measure and improve interoperability between different 
network systems saves on test costs, reduces risk for the 
system owners, and ultimately creates a more seamless user 
experience for the soldier. 

The CSIL is just one of several laboratories at Aberdeen Prov-
ing Ground built as part of the recent Base Realignment and 
Closure move of C4ISR organizations to Maryland. The labo-
ratories are linked through direct fiber optic connectivity—cre-
ating an integrated environment for government and industry 
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to measure system performance and interoperability. The fa-
cilities that support the Network Integration Evaluation, Agile 
Process, and capability set fielding include settings focused on 
tactical radios, satellite communications, intelligence, mission 
command applications, and the integration of C4ISR equip-
ment onto various vehicle platforms.

This distributed lab environment, organized by function, 
provides a controlled setting in which the Army can con-
duct developmental tests both on individual systems and on 
an integrated network. The Army test community has also 
embraced the Lab-based Risk Reduction concept, using the 
new facilities to evaluate different data collection methods 
and determine the best approach for each system prior to 
operational tests.

The lab work pays dividends at the Network Integration Evalu-
ations, where Army engineers apply the validated network 
designs as they integrate the fleet of tactical vehicles used 
by 2/1 AD. Additional risk reduction and verification also are 
conducted in the Integration Motor Pool at Fort Bliss, prior to 
handing over a stable network to the brigade.

The unit then evaluates network performance by executing 
various Training and Doctrine Command-developed scenarios, 
in varying environmental conditions, against a “hybrid threat” 
opposing force. Upon conclusion of the Network Integration 

Evaluations, the Army provides feedback to programs of re-
cord and industry partners so they can make necessary adjust-
ments to their technologies. 

The reports produced out of Network Integration Evaluations 
not only address technical performance, but also systems’ 
impact on other areas such as doctrine, training, and basis of 
issue—who in a unit receives the capability and how it will be 
used. Army leadership then uses these recommendations to 
make fielding decisions, beginning with Capability Set 13 as 
the inaugural output of the Agile Process.

Capability Set 13 marks the first time the Army is delivering 
network systems as an integrated communications package 
that spans the entire brigade combat team formation. That 
has required a new, highly synchronized approach to produc-
tion and deliveries of CS 13 equipment, aligned with unit train-
ing schedules and deployment dates. However, the lessons 
learned during Lab-based Risk Reduction and Network Inte-
gration Evaluations—from software interoperability to vehicle 
integration to soldier training—are paving the way for success-
ful fielding of the capability set. CS 13 is on track to field to 
up to eight Infantry Brigade Combat Teams—with priority to 
units deploying or preparing to deploy to Operation Enduring 
Freedom—from 2012–2013.	
The authors can be contacted at carlos.a.wiley.mil@mail.mil , 
scott.a.newman18.civ@mail.mil, and vivek.agnish.civ@mail.mil.
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LOG 211 engages Life Cycle Logistician and Systems Engineering career field 
students within the Systems Engineering process framework and its trade studies 
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