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Acquisition reform and the implementation of agile acquisition processes
within the Air Force are allowing acquisition professionals greater flexibility
in meeting user requirements. A strong emphasis is being placed on using
mature systems and technologies, allowing new programs to be initiated at
any point in the acquisition process continuum. Changes have been incor-
porated into the test and evaluation (T&E) process to support the increased
flexibility. Judicious use of the various types of recognized tests allow the
program manager (PM) to reduce risk and ensure performance expecta-
tions are met. The following provides an overview of the test tools available
to the acquisition professional and highlights the evolutionary changes that
were recently incorporated into Air Force test guidance.

Headquarters Air Force/Test and Evaluation (HQ AF/TE) released a new test
and evaluation instruction (Air Force Instruction [AFI] 99-103) on August 6,
2004. The release of AFI 99-103 corresponded with a rewrite of AFI 63-101,

Capabilities Based Acquisition, April 1, 2004 (interim approval) and AFI 10-601,
Capabilities Based Requirements Development, July 30, 2004, bringing all the instructions
in line with direction found in Chairman Joint Chiefs of Staff Instructions (CJCSIs)
3170.01D (2003), Joint Capabilities Integration and Development System, and 6212.01C,
Interoperability and Supportability of Information Technology and Nation Security Sys-
tems. Perhaps more importantly, the new AFI 99-103 (2004) incorporated evolutionary
changes, reflecting the test and evaluation community’s adaptations to the Air Force’s
implementation of the agile acquisition processes over the last decade. The instruc-
tion also poses a seamless verification process that fosters an integrated testing
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philosophy in an effort to streamline Test and Evaluation (T&E), much as the ac-
quisition process itself is being streamlined.

This effort to integrate testing is born out by the fact that the new AFI 99-103
(2004) is itself a compilation of the former AFI 99-101 (1996), Developmental Test
and Evaluation; AFI 99-102 (1998), Operational Test and Evaluation; and AFI 99-
105 (1994), Live Fire Test and Evaluation. The following shows how the traditional
T&E process supports the spiral acquisition philosophy, describes how the types of
tests support the new acquisition philosophy, and highlights new test programs that
facilitate technology transition to the warfighter.

TRADITIONAL TEST AND EVTRADITIONAL TEST AND EVTRADITIONAL TEST AND EVTRADITIONAL TEST AND EVTRADITIONAL TEST AND EVALALALALALUUUUUAAAAATION SUPPORTTION SUPPORTTION SUPPORTTION SUPPORTTION SUPPORT
FOR SPIRAL ACQUISITIONFOR SPIRAL ACQUISITIONFOR SPIRAL ACQUISITIONFOR SPIRAL ACQUISITIONFOR SPIRAL ACQUISITION

Though the acquisition process has evolved along with the country itself, the structure
for much of the modern acquisition processes was put in place by the McNamara re-
forms and remains fundamentally unchanged. This was done to reign in a system that
was perceived as out-of-control, as evidenced by aircraft cost overruns that were as much
as 100 percent after inflation adjustment toward the end of the Korean War (Harman,
1997). Standardized procedures and processes replaced those developed by services and
individual program offices. Programs, especially major systems procurements, were
expected to adhere rigorously to this process (shown in Figure 1). To progress through

FIGURE 1.
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the process, a program had to pass through a series of well-defined gates, designed
to minimize risk to the government. The program had to demonstrate its maturity by
passing a series of tests at each gate that were designed to ensure the development was
progressing adequately. The tests were on a continuum that focused initially on the
engineering aspects of the program and shifted later to operational concerns.

Requirements under United States Code Title 10 §2399 (2002) drew a clear distinc-
tion between the two types of testing by requiring the user to demonstrate the effec-
tiveness of the final design in an operational environment. This further dichotomized
developmental test and evaluation (DT&E), where the acquisition community tested
systems and subsystems against engineering and contract specifications, and opera-
tional test and evaluation (OT&E), where operators tested the entire systems including
its support infrastructure against the mission requirements. This dichotomy was em-
phasized by the requirement for the DT&E test organization to certify the system as
ready for operational testing (see AFMAN 63-119).

The DT&E portion of the test and evaluation
process has been inherently more flexible by
virtue of having the requirements developed

internally to the program office and can
correspondingly adapt to the requirements

of a spiral acquisition processes.

The DT&E portion of the test and evaluation process has been inherently
more flexible by virtue of having the requirements developed internally to the
program office and can correspondingly adapt to the requirements of a spiral
acquisition processes. The program office’s design integrated product team (IPT)
is delivered a set of mission requirements for the program, along with any as-
sociated key performance parameters (KPPs). The design IPT takes the mission-
level requirements and develops system design requirements and specifications
that are traceable to the KPPs. The program office now has the latitude to select
which design requirements and specifications are critical technical parameters
(CTPs), subject to the milestone decision authority (MDA) approval (and Office
of the Secretary of Defense [OSD] approval for programs on the oversight list).

An example of a KPP and its derived CTPs could be the user requirement for
supersonic cruise capability in military power and the respective engineering
requirements for a maximum take-off weight and minimum thrust to accomplish
this cruise capability. The CTPs normally drive the DT&E test requirements and
the program office gets to decide what level and degree of testing is required.
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If the contractor test is deemed adequate, data/report review, over-the-shoulder
observation, or test participation may be the extent of government involvement. If
government testing is required, a DT&E agency will be given the requirements to
execute at decision points within the development effort. Since the program office
owns the design process, chooses which parameters to track/test, and controls what
goes to the DT&E process, their trade space in making those decisions includes
impacts due to the DT&E test requirements.

The two biggest changes to the DT&E process stem from the integrated test approach
espoused in AFI 99-103 (2004) and the preference to employ combined DT&E and
OT&E, whenever practical. Collaboration between the designated OT&E and DT&E
agencies has been historically focused on the development of the test and evaluation
master plan (TEMP) and preparation for certification for dedicated OT&E. The new
requirement to establish an integrated test team (ITT) at the onset of a program will
ensure contractor, developmental, and operational testers remaining actively en-
gaged throughout the program. This will assist in obtaining the goal of seamless
verif ication by helping to eliminate duplicate test requirements, correcting
scheduling inefficiencies, identifying performance concerns early, and smooth-
ing the transition to dedicated OT&E. An ITT will also facilitate the accomplish-
ment of combined DT&E and OT&E by ensuring OT&E requirements are commu-
nicated early and incorporated into DT&E planning.

Numerous failings of critical operation issues
(COIs) during operational testing have resulted in
decertifying the systems and sending them back

into development to correct the deficiencies.

OT&E test agencies have traditionally become heavily involved in active testing
following certification for dedicated OT&E. Numerous failings of critical operation
issues (COIs) during operational testing have resulted in decertifying the systems
and sending them back into development to correct the deficiencies. This has prompted
the Director, OT&E (OSD) and HQ AF/TE to push for more active participation by
OT&E agencies earlier in the development process. This has led to the implemen-
tation of numerous types of user demonstrations that are executed in parallel with
the development process, such as Early Operational Assessments (EOAs), Opera-
tional Assessments (OAs), and Operational Utility Evaluations (OUEs), which are all
authorized under AFI 99-103. Operational testers have also been encouraged to
participate in DT&E tests as observers to facilitate early communication. (Note: The
legal requirements for operational testing are to support production and fielding
decisions at the end of the acquisition process.)
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OT&E has begun to have a profound impact on DT&E by program offices
implementing combined DT&E/OT&E for cost and schedule efficiencies. Policies
implemented as the result of the legal requirement for operational testing preclude
contractor participation in the execution of the test (except as planned for in the
concept of operations), data collection and analysis by the prime contractor, the use
of prototype hardware, use of a non-representative test environment, and changes
to the test articles. None of these prohibitions apply to DT&E, but must be observed
during combined testing to carry data forward into OT&E analysis.

 There are two types of qualification testing:
qualification test and evaluation (QT&E),

analogous to DT&E, and qualification
operational test and evaluation (QOT&E),

analogous to initial OT&E.

Air Force 99-series instructions and regulations have historically allowed for the
performance of qualification testing. Qualification testing was designed to facilitate
procurement of non-developmental items (NDI), ready to be put to use in the Air
Force. There are two types of qualification testing: qualification test and evaluation
(QT&E), analogous to DT&E, and qualification operational test and evaluation
(QOT&E), analogous to initial OT&E. Successful completion of a QOT&E provided
results for milestone C entry for a non-developmental item. The availability of QT&E
allowed for earlier testing of an NDI system that may require minor modification or
perhaps had some issue concerning readiness for QOT&E. The existence of quali-
fication testing demonstrates flexibility in the existing process to support some of the
currently touted agile acquisition philosophies. It just lacked the present emphasis.

EVOLUTIONARY TEST TOOLSEVOLUTIONARY TEST TOOLSEVOLUTIONARY TEST TOOLSEVOLUTIONARY TEST TOOLSEVOLUTIONARY TEST TOOLS

One of the primary goals of agile acquisition is to shorten the acquisition cycle
time. This can be accomplished by either reducing the time it takes to accomplish
the process or by entering the acquisition cycle at a later stage in the process. To
accomplish the later, OSD has implemented a hierarchy of solutions for meeting
requirements via a new start acquisition program. This directs decision makers to
look for solutions where development costs are minimal and design solutions are
mature. This hierarchy is listed below in order of descending preference:
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1. Use or modification of an existing U.S. system,

2. Use or modification of an existing commercial or allied system,

3. Cooperative development with an allied nation,

4. Joint service development program, and

5. Service-unique development program.

Though the preference for use of existing technologies is clear, there is no direct
incentive for their selection. To provide the incentive to use such solutions, both
OSD and the Air Force have created special test programs and processes that provide
both funding and empowerment. This encourages program offices to select solutions
capable of entering the acquisition process at milestone B or C with a demonstrated

FIGURE 2.FIGURE 2.FIGURE 2.FIGURE 2.FIGURE 2. EVOLUTIONARY TEST TOOL TIMELINES EVOLUTIONARY TEST TOOL TIMELINES EVOLUTIONARY TEST TOOL TIMELINES EVOLUTIONARY TEST TOOL TIMELINES EVOLUTIONARY TEST TOOL TIMELINES
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system capability. The OSD programs include the Foreign Comparative Test (FCT)
and Advanced Concept Technology Demonstration (ACTD). The Air Force created
mission-oriented battlelabs.

The FCT Program is managed by the Comparative Testing Office (CTO) under
the Deputy Under Secretary of Defense, Advanced Systems & Concepts, Office of
the Under Secretary of Defense (Acquisition, Technology & Logistics). The FCT
program brings value to the acquisition process by using foreign military and com-
mercial non-developmental items to enter the process at milestone B or C and bypass
all or part of the development process. The FCT Program is authorized by Title 10,
United States Code, Section 2350a(g) and funded by Office of the Secretary of
Defense (OSD) Research, Development, Test and Evaluation (RDT&E) appropria-
tions. The objectives of the FCT program, as stated in the handbook, are to improve
U.S. warfighter’s capabilities and reduce expenditures. The handbook provides cradle
to grave instruction for an FCT and can be found at the CTO’s Web site http://
www.acq.osd.mil/cto.

The purpose of an ACTD is to demonstrate the
effectiveness of mature or maturing technology

to meet a critical user need.

Two categories of FCTs are authorized: procurement testing and technical
assessment. Procurement testing focuses on finding a materiel solution for an
existing requirement. Although technical assessments for the examination of po-
tentially revolutionary foreign technologies are allowed, priority is given to projects
that would result in the initiation of an acquisition. There are also two types of
procurement testing: qualification and comparative testing. Qualification testing
determines if a prospective system meets the stated mission requirements; while
comparative testing performs side-by-side testing on multiple items that are poten-
tially capable of meeting the requirement. If domestic items are potential candi-
dates in the comparison test, the program sponsor must ensure funds are available
to execute that portion of the test before final approval of the program as an FCT.
Numerous examples of programs that have completed the FCT process are found
on the CTO Web site. FCTs have led to more than $6.2 billion in procurements,
saving an estimated $4.4 billion in development costs.

Advance Concept Technology Demonstration (ACTD) program is another OSD
program managed by the Deputy Under Secretary of Defense for Advanced Sys-
tems and Concepts (DUSD(AS&C)). The purpose of an ACTD is to demonstrate
the effectiveness of mature or maturing technology to meet a critical user need.
The potential effectiveness, maturity of their respective technologies, and the user
needs being met are key criteria against which candidate programs are evaluated.
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Candidate technologies with a high degree of maturity and that could have revolution-
ary impacts on operational capabilities have an excellent chance of being selected and
funded under this program.

Each ACTD is executed by a lead agency and must be sponsored by a user. The
Joint Requirements Oversight Council (JROC) will review the candidate ACTDs and
make recommendations concerning their selection and execution. Programs selected
will nominally receive 10 to 30 percent of the ACTD’s funding from OSD. Each ACTD
will be executed under an oversight group, chaired by DUSD(AS&C). A major ob-
jective of the ACTD program is to transition technologies with demonstrated military
utility seamlessly into acquisition programs. With the requirement for the technology
to be mature, in order to qualify for an ACTD, the program should enter the traditional
acquisition cycle late in the continuum and reduce the time to field the system. However,
since the technology is often demonstrated on a prototype system, it is likely to need
some development and less likely than an FCT to proceed directly to a milestone C
decision. Examples and instructions to initiate an ACTD can be found at http://
www.acq.osd.mil/actd. Current Air Force direction is under revision in a draft (AFI 10-
2302), Advanced Concept Technology Demonstration.

The Air Force established its battlelab program
to rapidly identify and demonstrate the
military utility of innovative near-term

concepts for the warfighter.

The Air Force established its battlelab program to rapidly identify and demonstrate
the military utility of innovative near-term concepts for the warfighter. The Air Force
stood the program up with the signing of Air Force Policy Directive (AFPD) 10-19,
Air Force Battlelab Policy, October 1, 1997. This established the initial six battlelabs:
1) Air Expeditionary Force (AEF) Battlelab, 2) Command and Control Battlelab (C2B),
3) Force Protection Battlelab, 4) Information Warfare Battlelab, 5) Space Battlelab,
and 6) Unmanned Aerial Vehicle Battlelab. A seventh, the Air Mobility Battlelab, was
added later. The HQ USAF Deputy Chief of Staff (DCS) for Warfighting Integration,
AF Battlelabs Innovation Division, provides overarching battlelab guidance, policy,
and oversight. AFPD 10-19 (1997)established a close relationship between the
battlelabs and both Air Force Research Laboratories (AFRL) and Air Force Materiel
Command (AFMC) from the start. AFRL provides the battlelabs with technical
expertise; demonstration facilities; data analysis; demonstration ideas; and full-time,
on-site representation at the battlelabs. The battlelabs offer AFRL the opportunity to
match current operational needs with existing research efforts in battlelab demon-
strations. AFMC provides transitional support to both the battlelabs and AFRL, to
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further expedite fielding of successful initiatives. Battlelab initiatives are funded through
both procurement and operations and maintenance (O&M) funds. Again, the program
is unlikely to proceed directly to a milestone C decision based on testing a prototype
system. Links to all battlelabs may be found on the Space Battlelab Web site, http:/
/www.schriever.af.mil/battlelab. For additional information, reference AFI 10-2303.

OTHER ACQUISITION TEST TOOLSOTHER ACQUISITION TEST TOOLSOTHER ACQUISITION TEST TOOLSOTHER ACQUISITION TEST TOOLSOTHER ACQUISITION TEST TOOLS

A major concern of the Air Force research laboratories is transitioning basic research
into field-able systems. As a technology progresses to execution under 6.3 research
funds, the laboratory is expected to demonstrate its viability in an operational significant
way. This demonstration takes place in the form of critical experiments and advanced
technology demonstrations (ATDs). To engender advocacy among the user and acqui-
sition communities, laboratory program managers must encourage their participation
in the planning and execution of these tests. Addressing user and acquisition concerns
at this point increases the likelihood of a successful transition to an acquisition pro-
gram. The identification of show stopper issues at this stage will also save the Air Force
valuable research, development, test, and evaluation (RDT&E) dollars. The Air Force
Chief of Staff has also established applied technology councils (ATCs) to assist in
identifying funding sources for technologies that successfully complete ATDs.

Traditional T&E tools, with the adaptations made
during the last decade, have proven flexible enough

to address many of the requirements
of the agile acquisition environment.

In addition to the fore mentioned tests, the Air Force and OSD have many on-
going tests, exercises, and experiments. Each of these offers opportunities to identify
new needs and examine potential solutions. Astute program managers and test directors
may gain access to resources and environments that would otherwise be unavailable
by participating in these tests. Exploiting them will often also save both time and
money, as well as address test requirements that may be otherwise untestable. The
following are a few of the major efforts and their primary purpose:

Joint Test and Evaluation (JT&E)-numerous multi-year tests examining inter-service
integration issues in designated mission areas,

Joint Expeditionary Force Exercise (JEFX)-annual/biennial exercises focused on
CSAF-directed integration issues,
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Joint Interoperability Testing (JIT)-certifies system as compliant with all joint
interoperability requirements,
Weapon Systems Evaluation Program (WSEP)-annual weapons delivery
evaluations,

Tactics Development and Evaluation (TD&E)-evaluations of specifically tasked
concept of operations and development of potential alternatives, and

Foreign Materiel Exploitation (FME)-testing of newly acquired, foreign military
hardware.

SUMMARYSUMMARYSUMMARYSUMMARYSUMMARY

Traditional T&E tools, with the adaptations made during the last decade, have proven
flexible enough to address many of the requirements of the agile acquisition environment.
With the continued drive to improve the acquisition process, the T&E process must
continue to evolve and address future acquisition innovations. The incentive evolution-
ary test tools bring more to the table than funding—visibility. The headquarters-level
sponsorship required to become an OSD- or Air Force-level test program can carry
effective systems into acquisition programs, providing the political clout necessary to
find the required funding. Both the traditional and evolutionary test tools will continue
to be invaluable tools in delivering operational capabilities to the warfighter. Additional
insight into the scope and use of these tests may be found by referring to referenced
documents and Web sites.
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