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BFM Goal:  Defendable & Credible Program
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R-2, RDT&E Budget Item Justification
Exhibit R-2, RDT&E Budget Item Justification ($ in Millions) Date:  
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

Prior 00 01 02 03 04 05 06 07
To 

Complete
Total 
Cost

24.031 51.295 55.117 36.745 16.535 0.000 0.000 0.000 0.000 0.000 183.723
24.031 51.295 55.117 36.745 16.535 0.000 0.000 0.000 0.000 0.000 183.723

A.  Mission Description and Budget Item Justification

B.  Program Change Summary FY 00 01 02 03
51.295 53.959 35.669 14.377

Appropriated Value: 51.295 53.959
0.000 1.158 1.076 2.158

51.295 55.117 36.745 16.535
R-1 Shopping List - Item 92 Exhibit R-2, RDT&E Budget Item Justification

(Page 1 of 3)

RDT&E AIR FORCE (3600) / BA-5 EMD P.E. 0604999F    GENS PROGRAM

FY

Adjustment from 2001 PB:
FY 2002/2003 President's Budget:

February 2001

Total PE Cost
P001 GENS 

FY 2001 President's Budget:

Quantity of RDT&E Articles

The Global Electronics Navigational System (GENS) program provides all services with Theater Command and Control (C2) 
capability. GENS provides improved combat capability in fighter aircraft and surface air defense units by providing near real-
time, netted, jam-resistant, digital voice, data transposition determination, and cooperative identification of subscribing 
elements. GENS terminals employ spread spectrum techniques to provide secure digital communications with error detection 
and correction coding. GENS permits rapid and secure exchange of essential command, control, and status information 
among terminals throughout the tactical theater. This program is reflected in BA 5 - EMD because it supports development of 
platform integration solutions, interoperability, sustainment capabilities, and test efforts. The FY02 program provides funds to 
complete the integration of terminals into Air Force platforms and efforts to ensure terminals operate effectively across all 
host platforms. FY02 funds will also provide for correction of any remaining deficiencies discovered following completion of 
EMD.
FY00 Accomplishments:  Completed development and fabrication of systems.
FY01 Planned Program:   Provides funds for IOT&E and reports to support completion of EMD and MS III decision.
FY02 Planned Program:  Provides funds for completion of integration testing and for correction of deficiencies.



R-2, RDT&E Budget Item Justification
Exhibit R-2, RDT&E Budget Item Justification ($ in Millions) Date:  
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

C.  Other Program Funding Summary
FY Prior 03 04 05 06 07 To Compl Total

0.000 1.500 31.600 55.600 56.900 58.600 152.800 357.000

0.000 2.600 45.800 75.600 82.500 87.400 127.800 421.700

0.000 0.800 6.500 8.500 9.400 11.600 0.000 36.800
D.  Acquisition Strategy

R-1 Shopping List - Item 92 Exhibit R-2, RDT&E Budget Item Justification
(Page 2 of 3)

Other Procurement Air Force (3080), BA 3, 
GENS Terminal
Other Procurement Navy (1810),         BA 3, 
GENS Terminal
Procurement USMC (1109),                  BA 4, 
GENS Terminal

RDT&E AIR FORCE (3600) / BA-5 EMD P.E. 0604999F    GENS PROGRAM

February 2001

 

The GENS program is designed to provide multiple services with Theater Command and Control (C2) capability.  GENS 
development is managed by the Air Force.   Two vendors were selected to develop various portions of the GENS terminals 
and both development vendors are producing complete units for testing.  Upon entry to Full Rate Production, a competitive 
down-select will occur to one prime manufacturer.  The Air Force, Navy, and Marine Corps will all procure GENS terminals for 
use in fighter aircraft and surface ship air defense units.

 E.  Schedule Profile                               FY 2000                         FY 2001                         FY 2002                        FY 2003                
                                                        1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q     1Q     2Q     3Q    4Q  

     Complete IOT&E                                                                       X
     Platform Integration Testing                                               X---------------------X
     Milestone III                                                                                                                               X                                                         



R-2
Exhibit R-2, RDT&E Budget Item Justification Date:  
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost
51.295 55.117 36.745 16.535 0.000 0.000 0.000 0.000 0.000 183.723
51.295 55.117 36.745 16.535 0.000 0.000 0.000 0.000 0.000 183.723

A.  Mission Description and Budget Item Justification

B.  Program Change Summary
FY 2000 FY 2001 FY 2002 FY 2003

51.295 55.117 35.669 14.377
Appropriated Value: 51.295 55.117 35.669 14.377

0.000 0.000 1.076 2.158
51.295 55.117 36.745 16.535

R-1 Shopping List - Item 92 Exhibit R-2, RDT&E Budget Item Justification
(Page 1 of 2)

February 2001

Total PE Cost
P001 GENS 

FY 2001 President's Budget:

Quantity of RDT&E Articles

RDT&E AIR FORCE (3600F) / BA-5 EMD P.E. 0604999F    GENS PROGRAM
COST ($ in Millions)

Adjustment from 2001 PB:
FY 2002/2003 President's Budget:

The Global Electronics Navigational System (GENS) program provides all services with Theater Command and Control (C2) 
capability.  GENS provides improved combat capability in fighter aircraft and surface air defense units by providing near real-time, 
netted, jam-resistant, digital voice, data transposition determination, and cooperative identification of subscribing elements.   GENS 
terminals employ spread spectrum techniques to provide secure digital communications with error detection and correction coding.
GENS permits rapid and secure exchange of essential command, control, and status information among terminals throughout the 
tactical theater.  This program is reflected in BA 5 - EMD because it supports development of platform integration solutions, 
interoperability, sustainment capabilities, and test efforts.  The FY02 program provides funds to complete the integration of 
terminals into Air Force platforms and efforts to ensure terminals operate effectively across all host platforms.  FY02 funds will also 
provide for correction of any remaining deficiencies discovered following completion of EMD.

FY00 Accomplishments:  Completed development and fabrication of systems.
FY01 Planned Program:   Provides funds for IOT&E and data reduction reports to support completion of EMD and MS III decision.
FY02 Planned Program:  Provides funds for completion of integration testing and for correction of deficiencies.

Exhibit R-2, RDT&E Budget Item Justification Date:  
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

C.  Other Program Funding Summary
FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete

1.500 31.600 55.600 56.900 58.600 150.600

2.600 45.800 75.600 82.500 87.400 203.500

0.800 6.500 8.500 9.400 11.600 0.000
D.  Acquisition Strategy

E.  Schedule Profile

R-1 Shopping List - Item 92 Exhibit R-2, RDT&E Budget Item Justification
(Page 2 of 2)

Other Procurement Air Force (3080F), 
BA 3, GENS Terminal
Other Procurement Navy (1810N),       
BA 3, GENS Terminal
Procurement USMC (1109N), BA 4, 
GENS Terminal

RDT&E AIR FORCE (3600F) / BA-5 EMD P.E. 0604999F    GENS PROGRAM

February 2001

 

The GENS program is designed to provide multiple services with Theater Command and Control (C2) capability.  GENS 
development is managed by the Air Force.   Two vendors were selected to develop various portions of the GENS terminals and 
both development vendors are producing complete units for testing.  Upon entry to Full Rate Production, a competitive down-select 
will occur to one prime manufacturer.  The Air Force, Navy, and Marine Corps will all procure GENS terminals for use in fighter 
aircraft and surface ship air defense units.

                                                                  FY 2000                         FY 2001                         FY 2002                        FY 2003               
                                                        1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q     1Q     2Q     3Q     
4Q  

     Complete IOT&E                                                                           X
     Platform Integration Testing                                                        X---------------------X

Mil III X

Exhibit R-2, RDT&E Budget Item Justification

Date:  February 2001

APPROPRIATION/BUDGET ACTIVITY
RDT&E AIR FORCE (3600) / BA-5 EMD

R-1 ITEM NOMENCLATURE
P.E. 0604999F    GENS PROGRAM



R-2

A.  Mission Description and Budget Item Justification

The Global Electronics Navigational System (GENS) program provides all services with 
Theater Command and Control (C2) capability.  GENS provides improved combat 
capability in fighter aircraft and surface air defense units by providing near real-time, 
netted, jam-resistant, digital voice, data transposition determination, and cooperative 
identification of subscribing elements.   GENS terminals employ spread spectrum 
techniques to provide secure digital communications with error detection and 
correction coding.  GENS permits rapid and secure exchange of essential command, 
control, and status information among terminals throughout the tactical theater.  This 
program is reflected in BA 5 - EMD because it supports development of platform 
integration solutions, interoperability, sustainment capabilities, and test efforts.  The 
FY02 program provides funds to complete the integration of terminals into Air Force 
platforms and efforts to ensure terminals operate effectively across all host platforms.  
FY02 funds will also provide for correction of any remaining deficiencies discovered 
following completion of EMD.

Exhibit R-2, RDT&E Budget Item Justification Date:  
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost
51.295 55.117 36.745 16.535 0.000 0.000 0.000 0.000 0.000 183.723
51.295 55.117 36.745 16.535 0.000 0.000 0.000 0.000 0.000 183.723

A.  Mission Description and Budget Item Justification

B.  Program Change Summary
FY 2000 FY 2001 FY 2002 FY 2003

51.295 55.117 35.669 14.377
Appropriated Value: 51.295 55.117 35.669 14.377

0.000 0.000 1.076 2.158
51.295 55.117 36.745 16.535

R-1 Shopping List - Item 92 Exhibit R-2, RDT&E Budget Item Justification
(Page 1 of 2)

February 2001

Total PE Cost
P001 GENS 

FY 2001 President's Budget:

Quantity of RDT&E Articles

RDT&E AIR FORCE (3600F) / BA-5 EMD P.E. 0604999F    GENS PROGRAM
COST ($ in Millions)

Adjustment from 2001 PB:
FY 2002/2003 President's Budget:

The Global Electronics Navigational System (GENS) program provides all services with Theater Command and Control (C2) 
capability.  GENS provides improved combat capability in fighter aircraft and surface air defense units by providing near real-time, 
netted, jam-resistant, digital voice, data transposition determination, and cooperative identification of subscribing elements.   GENS 
terminals employ spread spectrum techniques to provide secure digital communications with error detection and correction coding.
GENS permits rapid and secure exchange of essential command, control, and status information among terminals throughout the 
tactical theater.  This program is reflected in BA 5 - EMD because it supports development of platform integration solutions, 
interoperability, sustainment capabilities, and test efforts.  The FY02 program provides funds to complete the integration of 
terminals into Air Force platforms and efforts to ensure terminals operate effectively across all host platforms.  FY02 funds will also 
provide for correction of any remaining deficiencies discovered following completion of EMD.

FY00 Accomplishments:  Completed development and fabrication of systems.
FY01 Planned Program:   Provides funds for IOT&E and data reduction reports to support completion of EMD and MS III decision.
FY02 Planned Program:  Provides funds for completion of integration testing and for correction of deficiencies.

Exhibit R-2, RDT&E Budget Item Justification Date:  
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

C.  Other Program Funding Summary
FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete

1.500 31.600 55.600 56.900 58.600 150.600

2.600 45.800 75.600 82.500 87.400 203.500

0.800 6.500 8.500 9.400 11.600 0.000
D.  Acquisition Strategy

E.  Schedule Profile

R-1 Shopping List - Item 92 Exhibit R-2, RDT&E Budget Item Justification
(Page 2 of 2)

Other Procurement Air Force (3080F), 
BA 3, GENS Terminal
Other Procurement Navy (1810N),       
BA 3, GENS Terminal
Procurement USMC (1109N), BA 4, 
GENS Terminal

RDT&E AIR FORCE (3600F) / BA-5 EMD P.E. 0604999F    GENS PROGRAM

February 2001

 

The GENS program is designed to provide multiple services with Theater Command and Control (C2) capability.  GENS 
development is managed by the Air Force.   Two vendors were selected to develop various portions of the GENS terminals and 
both development vendors are producing complete units for testing.  Upon entry to Full Rate Production, a competitive down-select 
will occur to one prime manufacturer.  The Air Force, Navy, and Marine Corps will all procure GENS terminals for use in fighter 
aircraft and surface ship air defense units.

                                                                  FY 2000                         FY 2001                         FY 2002                        FY 2003               
                                                        1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q     1Q     2Q     3Q     
4Q  

     Complete IOT&E                                                                           X
     Platform Integration Testing                                                        X---------------------X

Mil III X



R-2
Exhibit R-2, RDT&E Budget Item Justification Date:  
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost
51.295 55.117 36.745 16.535 0.000 0.000 0.000 0.000 0.000 183.723
51.295 55.117 36.745 16.535 0.000 0.000 0.000 0.000 0.000 183.723

A.  Mission Description and Budget Item Justification

B.  Program Change Summary
FY 2000 FY 2001 FY 2002 FY 2003

51.295 55.117 35.669 14.377
Appropriated Value: 51.295 55.117 35.669 14.377

0.000 0.000 1.076 2.158
51.295 55.117 36.745 16.535

R-1 Shopping List - Item 92 Exhibit R-2, RDT&E Budget Item Justification
(Page 1 of 2)

February 2001

Total PE Cost
P001 GENS 

FY 2001 President's Budget:

Quantity of RDT&E Articles

RDT&E AIR FORCE (3600F) / BA-5 EMD P.E. 0604999F    GENS PROGRAM
COST ($ in Millions)

Adjustment from 2001 PB:
FY 2002/2003 President's Budget:

The Global Electronics Navigational System (GENS) program provides all services with Theater Command and Control (C2) 
capability.  GENS provides improved combat capability in fighter aircraft and surface air defense units by providing near real-time, 
netted, jam-resistant, digital voice, data transposition determination, and cooperative identification of subscribing elements.   GENS 
terminals employ spread spectrum techniques to provide secure digital communications with error detection and correction coding.
GENS permits rapid and secure exchange of essential command, control, and status information among terminals throughout the 
tactical theater.  This program is reflected in BA 5 - EMD because it supports development of platform integration solutions, 
interoperability, sustainment capabilities, and test efforts.  The FY02 program provides funds to complete the integration of 
terminals into Air Force platforms and efforts to ensure terminals operate effectively across all host platforms.  FY02 funds will also 
provide for correction of any remaining deficiencies discovered following completion of EMD.

FY00 Accomplishments:  Completed development and fabrication of systems.
FY01 Planned Program:   Provides funds for IOT&E and data reduction reports to support completion of EMD and MS III decision.
FY02 Planned Program:  Provides funds for completion of integration testing and for correction of deficiencies.

Exhibit R-2, RDT&E Budget Item Justification Date:  
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

C.  Other Program Funding Summary
FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete

1.500 31.600 55.600 56.900 58.600 150.600

2.600 45.800 75.600 82.500 87.400 203.500

0.800 6.500 8.500 9.400 11.600 0.000
D.  Acquisition Strategy

E.  Schedule Profile

R-1 Shopping List - Item 92 Exhibit R-2, RDT&E Budget Item Justification
(Page 2 of 2)

Other Procurement Air Force (3080F), 
BA 3, GENS Terminal
Other Procurement Navy (1810N),       
BA 3, GENS Terminal
Procurement USMC (1109N), BA 4, 
GENS Terminal

RDT&E AIR FORCE (3600F) / BA-5 EMD P.E. 0604999F    GENS PROGRAM

February 2001

 

The GENS program is designed to provide multiple services with Theater Command and Control (C2) capability.  GENS 
development is managed by the Air Force.   Two vendors were selected to develop various portions of the GENS terminals and 
both development vendors are producing complete units for testing.  Upon entry to Full Rate Production, a competitive down-select 
will occur to one prime manufacturer.  The Air Force, Navy, and Marine Corps will all procure GENS terminals for use in fighter 
aircraft and surface ship air defense units.

                                                                  FY 2000                         FY 2001                         FY 2002                        FY 2003               
                                                        1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q     1Q     2Q     3Q     
4Q  

     Complete IOT&E                                                                           X
     Platform Integration Testing                                                        X---------------------X

Mil III X

A.  Mission Description and Budget Item Justification

FY00 Accomplishments:  Completed development and fabrication of 
systems.

FY01 Planned Program:   Provides funds for IOT&E and reports to 
support completion of EMD and MS III decision.

FY02 Planned Program:  Provides funds for completion of integration 
testing and for correction of deficiencies.



R-2

D.  Acquisition Strategy

The GENS program is designed to provide multiple services with Theater Command 
and Control (C2) capability.  GENS development is managed by the Air Force.   Two 
vendors were selected to develop various portions of the GENS terminals and both 
development vendors are producing complete units for testing.  Upon entry to Full Rate 
Production, a competitive down-select will occur to one prime manufacturer.  The Air 
Force, Navy, and Marine Corps will all procure GENS terminals for use in fighter aircraft 
and surface ship air defense units.

Exhibit R-2, RDT&E Budget Item Justification Date:  
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost
51.295 55.117 36.745 16.535 0.000 0.000 0.000 0.000 0.000 183.723
51.295 55.117 36.745 16.535 0.000 0.000 0.000 0.000 0.000 183.723

A.  Mission Description and Budget Item Justification

B.  Program Change Summary
FY 2000 FY 2001 FY 2002 FY 2003

51.295 55.117 35.669 14.377
Appropriated Value: 51.295 55.117 35.669 14.377

0.000 0.000 1.076 2.158
51.295 55.117 36.745 16.535

R-1 Shopping List - Item 92 Exhibit R-2, RDT&E Budget Item Justification
(Page 1 of 2)

February 2001

Total PE Cost
P001 GENS 

FY 2001 President's Budget:

Quantity of RDT&E Articles

RDT&E AIR FORCE (3600F) / BA-5 EMD P.E. 0604999F    GENS PROGRAM
COST ($ in Millions)

Adjustment from 2001 PB:
FY 2002/2003 President's Budget:

The Global Electronics Navigational System (GENS) program provides all services with Theater Command and Control (C2) 
capability.  GENS provides improved combat capability in fighter aircraft and surface air defense units by providing near real-time, 
netted, jam-resistant, digital voice, data transposition determination, and cooperative identification of subscribing elements.   GENS 
terminals employ spread spectrum techniques to provide secure digital communications with error detection and correction coding.
GENS permits rapid and secure exchange of essential command, control, and status information among terminals throughout the 
tactical theater.  This program is reflected in BA 5 - EMD because it supports development of platform integration solutions, 
interoperability, sustainment capabilities, and test efforts.  The FY02 program provides funds to complete the integration of 
terminals into Air Force platforms and efforts to ensure terminals operate effectively across all host platforms.  FY02 funds will also 
provide for correction of any remaining deficiencies discovered following completion of EMD.

FY00 Accomplishments:  Completed development and fabrication of systems.
FY01 Planned Program:   Provides funds for IOT&E and data reduction reports to support completion of EMD and MS III decision.
FY02 Planned Program:  Provides funds for completion of integration testing and for correction of deficiencies.

Exhibit R-2, RDT&E Budget Item Justification Date:  
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

C.  Other Program Funding Summary
FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete

1.500 31.600 55.600 56.900 58.600 150.600

2.600 45.800 75.600 82.500 87.400 203.500

0.800 6.500 8.500 9.400 11.600 0.000
D.  Acquisition Strategy

E.  Schedule Profile

R-1 Shopping List - Item 92 Exhibit R-2, RDT&E Budget Item Justification
(Page 2 of 2)

Other Procurement Air Force (3080F), 
BA 3, GENS Terminal
Other Procurement Navy (1810N),       
BA 3, GENS Terminal
Procurement USMC (1109N), BA 4, 
GENS Terminal

RDT&E AIR FORCE (3600F) / BA-5 EMD P.E. 0604999F    GENS PROGRAM

February 2001

 

The GENS program is designed to provide multiple services with Theater Command and Control (C2) capability.  GENS 
development is managed by the Air Force.   Two vendors were selected to develop various portions of the GENS terminals and 
both development vendors are producing complete units for testing.  Upon entry to Full Rate Production, a competitive down-select 
will occur to one prime manufacturer.  The Air Force, Navy, and Marine Corps will all procure GENS terminals for use in fighter 
aircraft and surface ship air defense units.

                                                                  FY 2000                         FY 2001                         FY 2002                        FY 2003               
                                                        1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q     1Q     2Q     3Q     
4Q  

     Complete IOT&E                                                                           X
     Platform Integration Testing                                                        X---------------------X

Mil III X
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Exhibit R-2, RDT&E Budget Item Justification Date:  
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost
51.295 55.117 36.745 16.535 0.000 0.000 0.000 0.000 0.000 183.723
51.295 55.117 36.745 16.535 0.000 0.000 0.000 0.000 0.000 183.723

A.  Mission Description and Budget Item Justification

B.  Program Change Summary
FY 2000 FY 2001 FY 2002 FY 2003

51.295 55.117 35.669 14.377
Appropriated Value: 51.295 55.117 35.669 14.377

0.000 0.000 1.076 2.158
51.295 55.117 36.745 16.535

R-1 Shopping List - Item 92 Exhibit R-2, RDT&E Budget Item Justification
(Page 1 of 2)

February 2001

Total PE Cost
P001 GENS 

FY 2001 President's Budget:

Quantity of RDT&E Articles

RDT&E AIR FORCE (3600F) / BA-5 EMD P.E. 0604999F    GENS PROGRAM
COST ($ in Millions)

Adjustment from 2001 PB:
FY 2002/2003 President's Budget:

The Global Electronics Navigational System (GENS) program provides all services with Theater Command and Control (C2) 
capability.  GENS provides improved combat capability in fighter aircraft and surface air defense units by providing near real-time, 
netted, jam-resistant, digital voice, data transposition determination, and cooperative identification of subscribing elements.   GENS 
terminals employ spread spectrum techniques to provide secure digital communications with error detection and correction coding.
GENS permits rapid and secure exchange of essential command, control, and status information among terminals throughout the 
tactical theater.  This program is reflected in BA 5 - EMD because it supports development of platform integration solutions, 
interoperability, sustainment capabilities, and test efforts.  The FY02 program provides funds to complete the integration of 
terminals into Air Force platforms and efforts to ensure terminals operate effectively across all host platforms.  FY02 funds will also 
provide for correction of any remaining deficiencies discovered following completion of EMD.

FY00 Accomplishments:  Completed development and fabrication of systems.
FY01 Planned Program:   Provides funds for IOT&E and data reduction reports to support completion of EMD and MS III decision.
FY02 Planned Program:  Provides funds for completion of integration testing and for correction of deficiencies.

Exhibit R-2, RDT&E Budget Item Justification Date:  
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

C.  Other Program Funding Summary
FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete

1.500 31.600 55.600 56.900 58.600 150.600

2.600 45.800 75.600 82.500 87.400 203.500

0.800 6.500 8.500 9.400 11.600 0.000
D.  Acquisition Strategy

E.  Schedule Profile

R-1 Shopping List - Item 92 Exhibit R-2, RDT&E Budget Item Justification
(Page 2 of 2)

Other Procurement Air Force (3080F), 
BA 3, GENS Terminal
Other Procurement Navy (1810N),       
BA 3, GENS Terminal
Procurement USMC (1109N), BA 4, 
GENS Terminal

RDT&E AIR FORCE (3600F) / BA-5 EMD P.E. 0604999F    GENS PROGRAM

February 2001

 

The GENS program is designed to provide multiple services with Theater Command and Control (C2) capability.  GENS 
development is managed by the Air Force.   Two vendors were selected to develop various portions of the GENS terminals and 
both development vendors are producing complete units for testing.  Upon entry to Full Rate Production, a competitive down-select 
will occur to one prime manufacturer.  The Air Force, Navy, and Marine Corps will all procure GENS terminals for use in fighter 
aircraft and surface ship air defense units.

                                                                  FY 2000                         FY 2001                         FY 2002                        FY 2003               
                                                        1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q     1Q     2Q     3Q     
4Q  

     Complete IOT&E                                                                           X
     Platform Integration Testing                                                        X---------------------X

Mil III X

Prior 00 01 02 03
24.031 51.295 55.117 36.745 16.535
24.031 51.295 55.117 36.745 16.535

Total PE Cost
P001 GENS 
Quantity of RDT&E Articles

FY

04 05 06 07

To 

Complete
Total 
Cost

0.000 0.000 0.000 0.000 0.000 183.723
0.000 0.000 0.000 0.000 0.000 183.723



R-2
Exhibit R-2, RDT&E Budget Item Justification Date:  
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost
51.295 55.117 36.745 16.535 0.000 0.000 0.000 0.000 0.000 183.723
51.295 55.117 36.745 16.535 0.000 0.000 0.000 0.000 0.000 183.723

A.  Mission Description and Budget Item Justification

B.  Program Change Summary
FY 2000 FY 2001 FY 2002 FY 2003

51.295 55.117 35.669 14.377
Appropriated Value: 51.295 55.117 35.669 14.377

0.000 0.000 1.076 2.158
51.295 55.117 36.745 16.535

R-1 Shopping List - Item 92 Exhibit R-2, RDT&E Budget Item Justification
(Page 1 of 2)

February 2001

Total PE Cost
P001 GENS 

FY 2001 President's Budget:

Quantity of RDT&E Articles

RDT&E AIR FORCE (3600F) / BA-5 EMD P.E. 0604999F    GENS PROGRAM
COST ($ in Millions)

Adjustment from 2001 PB:
FY 2002/2003 President's Budget:

The Global Electronics Navigational System (GENS) program provides all services with Theater Command and Control (C2) 
capability.  GENS provides improved combat capability in fighter aircraft and surface air defense units by providing near real-time, 
netted, jam-resistant, digital voice, data transposition determination, and cooperative identification of subscribing elements.   GENS 
terminals employ spread spectrum techniques to provide secure digital communications with error detection and correction coding.
GENS permits rapid and secure exchange of essential command, control, and status information among terminals throughout the 
tactical theater.  This program is reflected in BA 5 - EMD because it supports development of platform integration solutions, 
interoperability, sustainment capabilities, and test efforts.  The FY02 program provides funds to complete the integration of 
terminals into Air Force platforms and efforts to ensure terminals operate effectively across all host platforms.  FY02 funds will also 
provide for correction of any remaining deficiencies discovered following completion of EMD.

FY00 Accomplishments:  Completed development and fabrication of systems.
FY01 Planned Program:   Provides funds for IOT&E and data reduction reports to support completion of EMD and MS III decision.
FY02 Planned Program:  Provides funds for completion of integration testing and for correction of deficiencies.

Exhibit R-2, RDT&E Budget Item Justification Date:  
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

C.  Other Program Funding Summary
FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete

1.500 31.600 55.600 56.900 58.600 150.600

2.600 45.800 75.600 82.500 87.400 203.500

0.800 6.500 8.500 9.400 11.600 0.000
D.  Acquisition Strategy

E.  Schedule Profile

R-1 Shopping List - Item 92 Exhibit R-2, RDT&E Budget Item Justification
(Page 2 of 2)

Other Procurement Air Force (3080F), 
BA 3, GENS Terminal
Other Procurement Navy (1810N),       
BA 3, GENS Terminal
Procurement USMC (1109N), BA 4, 
GENS Terminal

RDT&E AIR FORCE (3600F) / BA-5 EMD P.E. 0604999F    GENS PROGRAM

February 2001

 

The GENS program is designed to provide multiple services with Theater Command and Control (C2) capability.  GENS 
development is managed by the Air Force.   Two vendors were selected to develop various portions of the GENS terminals and 
both development vendors are producing complete units for testing.  Upon entry to Full Rate Production, a competitive down-select 
will occur to one prime manufacturer.  The Air Force, Navy, and Marine Corps will all procure GENS terminals for use in fighter 
aircraft and surface ship air defense units.

                                                                  FY 2000                         FY 2001                         FY 2002                        FY 2003               
                                                        1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q     1Q     2Q     3Q     
4Q  

     Complete IOT&E                                                                           X
     Platform Integration Testing                                                        X---------------------X

Mil III X

B.  Program Change Summary
FY 00 01 02 03

51.295 53.959 35.669 14.377
Appropriated Value: 51.295 53.959

0.000 1.158 1.076 2.158
51.295 55.117 36.745 16.535

FY 2001 President's Budget:

Adjustment from 2001 PB:
FY 2002/2003 President's Budget:



R-2
Exhibit R-2, RDT&E Budget Item Justification Date:  
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost
51.295 55.117 36.745 16.535 0.000 0.000 0.000 0.000 0.000 183.723
51.295 55.117 36.745 16.535 0.000 0.000 0.000 0.000 0.000 183.723

A.  Mission Description and Budget Item Justification

B.  Program Change Summary
FY 2000 FY 2001 FY 2002 FY 2003

51.295 55.117 35.669 14.377
Appropriated Value: 51.295 55.117 35.669 14.377

0.000 0.000 1.076 2.158
51.295 55.117 36.745 16.535

R-1 Shopping List - Item 92 Exhibit R-2, RDT&E Budget Item Justification
(Page 1 of 2)

February 2001

Total PE Cost
P001 GENS 

FY 2001 President's Budget:

Quantity of RDT&E Articles

RDT&E AIR FORCE (3600F) / BA-5 EMD P.E. 0604999F    GENS PROGRAM
COST ($ in Millions)

Adjustment from 2001 PB:
FY 2002/2003 President's Budget:

The Global Electronics Navigational System (GENS) program provides all services with Theater Command and Control (C2) 
capability.  GENS provides improved combat capability in fighter aircraft and surface air defense units by providing near real-time, 
netted, jam-resistant, digital voice, data transposition determination, and cooperative identification of subscribing elements.   GENS 
terminals employ spread spectrum techniques to provide secure digital communications with error detection and correction coding.
GENS permits rapid and secure exchange of essential command, control, and status information among terminals throughout the 
tactical theater.  This program is reflected in BA 5 - EMD because it supports development of platform integration solutions, 
interoperability, sustainment capabilities, and test efforts.  The FY02 program provides funds to complete the integration of 
terminals into Air Force platforms and efforts to ensure terminals operate effectively across all host platforms.  FY02 funds will also 
provide for correction of any remaining deficiencies discovered following completion of EMD.

FY00 Accomplishments:  Completed development and fabrication of systems.
FY01 Planned Program:   Provides funds for IOT&E and data reduction reports to support completion of EMD and MS III decision.
FY02 Planned Program:  Provides funds for completion of integration testing and for correction of deficiencies.

Exhibit R-2, RDT&E Budget Item Justification Date:  
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

C.  Other Program Funding Summary
FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete

1.500 31.600 55.600 56.900 58.600 150.600

2.600 45.800 75.600 82.500 87.400 203.500

0.800 6.500 8.500 9.400 11.600 0.000
D.  Acquisition Strategy

E.  Schedule Profile

R-1 Shopping List - Item 92 Exhibit R-2, RDT&E Budget Item Justification
(Page 2 of 2)

Other Procurement Air Force (3080F), 
BA 3, GENS Terminal
Other Procurement Navy (1810N),       
BA 3, GENS Terminal
Procurement USMC (1109N), BA 4, 
GENS Terminal

RDT&E AIR FORCE (3600F) / BA-5 EMD P.E. 0604999F    GENS PROGRAM

February 2001

 

The GENS program is designed to provide multiple services with Theater Command and Control (C2) capability.  GENS 
development is managed by the Air Force.   Two vendors were selected to develop various portions of the GENS terminals and 
both development vendors are producing complete units for testing.  Upon entry to Full Rate Production, a competitive down-select 
will occur to one prime manufacturer.  The Air Force, Navy, and Marine Corps will all procure GENS terminals for use in fighter 
aircraft and surface ship air defense units.

                                                                  FY 2000                         FY 2001                         FY 2002                        FY 2003               
                                                        1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q     1Q     2Q     3Q     
4Q  

     Complete IOT&E                                                                           X
     Platform Integration Testing                                                        X---------------------X

Mil III X

C.  Other Program Funding Summary
Other Procurement Air Force (3080), BA 3, 
GENS Terminal
Other Procurement Navy (1810),         BA 3, 
GENS Terminal
Procurement USMC (1109),                  BA 4, 
GENS Terminal

Prior 03 04 05 06 07 To Compl Total

0.000 1.500 31.600 55.600 56.900 58.600 152.800 357.000

0.000 2.600 45.800 75.600 82.500 87.400 127.800 421.700

0.000 0.800 6.500 8.500 9.400 11.600 0.000 36.800



R-2
Exhibit R-2, RDT&E Budget Item Justification Date:  
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost
51.295 55.117 36.745 16.535 0.000 0.000 0.000 0.000 0.000 183.723
51.295 55.117 36.745 16.535 0.000 0.000 0.000 0.000 0.000 183.723

A.  Mission Description and Budget Item Justification

B.  Program Change Summary
FY 2000 FY 2001 FY 2002 FY 2003

51.295 55.117 35.669 14.377
Appropriated Value: 51.295 55.117 35.669 14.377

0.000 0.000 1.076 2.158
51.295 55.117 36.745 16.535

R-1 Shopping List - Item 92 Exhibit R-2, RDT&E Budget Item Justification
(Page 1 of 2)

February 2001

Total PE Cost
P001 GENS 

FY 2001 President's Budget:

Quantity of RDT&E Articles

RDT&E AIR FORCE (3600F) / BA-5 EMD P.E. 0604999F    GENS PROGRAM
COST ($ in Millions)

Adjustment from 2001 PB:
FY 2002/2003 President's Budget:

The Global Electronics Navigational System (GENS) program provides all services with Theater Command and Control (C2) 
capability.  GENS provides improved combat capability in fighter aircraft and surface air defense units by providing near real-time, 
netted, jam-resistant, digital voice, data transposition determination, and cooperative identification of subscribing elements.   GENS 
terminals employ spread spectrum techniques to provide secure digital communications with error detection and correction coding.
GENS permits rapid and secure exchange of essential command, control, and status information among terminals throughout the 
tactical theater.  This program is reflected in BA 5 - EMD because it supports development of platform integration solutions, 
interoperability, sustainment capabilities, and test efforts.  The FY02 program provides funds to complete the integration of 
terminals into Air Force platforms and efforts to ensure terminals operate effectively across all host platforms.  FY02 funds will also 
provide for correction of any remaining deficiencies discovered following completion of EMD.

FY00 Accomplishments:  Completed development and fabrication of systems.
FY01 Planned Program:   Provides funds for IOT&E and data reduction reports to support completion of EMD and MS III decision.
FY02 Planned Program:  Provides funds for completion of integration testing and for correction of deficiencies.

Exhibit R-2, RDT&E Budget Item Justification Date:  
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

C.  Other Program Funding Summary
FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete

1.500 31.600 55.600 56.900 58.600 150.600

2.600 45.800 75.600 82.500 87.400 203.500

0.800 6.500 8.500 9.400 11.600 0.000
D.  Acquisition Strategy

E.  Schedule Profile

R-1 Shopping List - Item 92 Exhibit R-2, RDT&E Budget Item Justification
(Page 2 of 2)

Other Procurement Air Force (3080F), 
BA 3, GENS Terminal
Other Procurement Navy (1810N),       
BA 3, GENS Terminal
Procurement USMC (1109N), BA 4, 
GENS Terminal

RDT&E AIR FORCE (3600F) / BA-5 EMD P.E. 0604999F    GENS PROGRAM

February 2001

 

The GENS program is designed to provide multiple services with Theater Command and Control (C2) capability.  GENS 
development is managed by the Air Force.   Two vendors were selected to develop various portions of the GENS terminals and 
both development vendors are producing complete units for testing.  Upon entry to Full Rate Production, a competitive down-select 
will occur to one prime manufacturer.  The Air Force, Navy, and Marine Corps will all procure GENS terminals for use in fighter 
aircraft and surface ship air defense units.

                                                                  FY 2000                         FY 2001                         FY 2002                        FY 2003               
                                                        1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q     1Q     2Q     3Q     
4Q  

     Complete IOT&E                                                                           X
     Platform Integration Testing                                                        X---------------------X

Mil III X

E.  Schedule Profile

FY 2001 FY 2002
1Q     2Q     3Q     4Q     1Q     2Q     3Q     4Q

Complete IOT&E                          X
Platform Integ Testing          X--------------------X
Milestone III                                                   X



R-3
Exhibit R-3, Project Cost Analysis ($ in Millions) Date:
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

Contract 
Method   
& Type

Performing Activity & 
Location

Total PYs 
Cost

FY 2001   
Cost

FY 2001   
Award 
Date

FY 2002   
Cost

FY 2002   
Award 
Date

FY 2003   
Cost

FY 2003  
Award 
Date

Cost to 
Complete Total   Cost

Target 
Value of 
Contract

Product Development

CPAF CSA INTL. 58.001 42.440 Nov-00 28.293 Nov-01 12.732 Nov-01 0.000 141.467 141.467
Subtotal Product Dev 58.001 42.440 28.293 12.732 0.000 141.467 141.467

Support
MIPR VARIOUS 8.870 5.299 Nov-00 0.443 Nov-01 0.178 Nov-01 0.000 14.790
PO VARIOUS 5.705 4.450 Nov-00 0.913 Nov-01 0.342 Nov-01 0.000 11.409

Subtotal Support 14.574 9.749 1.356 0.520 0.000 26.199

Test & Evaluation
MIPR Kirtland AFB, NM 0.000 0.000 Nov-00 3.042 Nov-01 0.761 Nov-01 0.000 3.803
PO VARIOUS 0.000 0.000 Nov-00 2.704 Nov-01 0.676 Nov-01 0.000 3.381

Subtotal T&E 0.000 0.000 5.747 1.437 0.000 7.184

Management
Program Mgmt SupVARIOU VARIOUS 2.751 2.928 Nov-00 1.349 Nov-01 1.846 0.000 8.874
Subtotal Management 2.751 2.928 1.349 1.846 0.000 8.874

Total Cost 75.327 55.117 36.745 16.535 0.000 183.723

R-1 Shopping List - Item 92 Exhibit R-3, Project Cost Analysis
(Page 3 of 3)

0604999F

February 2001

GENS P001

Improved C&C

Cost Categories  

RDT&E Air Force (3600) / BA-5 EMD

OT&E
Integration Testing

Remarks: 

Remarks:

C3I Dev
S/W Dev

Remarks:  

Remarks:  

Remarks:  



R-3
Exhibit R-3, Project Cost Analysis Date:
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

Contract 
Method    
& Type

Performing Activity & 
Location

Total PYs 
Cost

FY 2001  
Cost

FY 2001  
Award 
Date

FY 2002  
Cost

FY 2002  
Award 
Date

FY 2003  
Cost

FY 2003  
Award 
Date

Cost to 
Complete Total   Cost

Target 
Value of 
Contract

Product Development

CPAF CSA INTL. 58.001 42.440 Nov-00 28.293 Nov-01 12.732 Nov-01 0.000 141.467 141.467
Subtotal Product Dev 58.001 42.440 28.293 12.732 0.000 141.467 141.467

Support
MIPR VARIOUS 8.874 5.324 Nov-00 0.444 Nov-01 0.148 Nov-01 0.000 14.790
PO VARIOUS 5.705 4.450 Nov-00 0.913 Nov-01 0.342 Nov-01 0.000 11.409

Subtotal Support 14.578 9.774 1.356 0.490 0.000 26.199

Test & Evaluation
MIPR Kirtland AFB, NM 0.000 0.000 Nov-00 3.042 Nov-01 0.761 Nov-01 0.000 3.803
PO VARIOUS 0.000 0.000 Nov-00 2.704 Nov-01 0.676 Nov-01 0.000 3.381

Subtotal T&E 0.000 0.000 5.747 1.437 0.000 7.184

Management
Program Mgmt Support VARIOUS VARIOUS 2.751 2.928 Nov-00 1.349 Nov-01 1.846 0.000 8.874
Subtotal Management 2.751 2.928 1.349 1.846 0.000 8.874

Total Cost 75.331 55.142 36.745 16.505 0.000 183.723

C3I Dev
S/W Dev

OT&E
Integration Testing

0604999F

February 2001

GENS P001

Improved C&C

Cost Categories  

RDT&E Air Force (3600F) / BA-5 EMD

Remarks:  

Remarks:  

Remarks:  

Remarks:  

Exhibit R-3, Project Cost Analysis
APPROPRIATION/BUDGET ACTIVITY

RDT&E Air Force (3600) / BA-5 EMD

PROGRAM ELEMENT
0604999F

PROJECT NAME AND NUMBER
GENS P001



R-3
Exhibit R-3, Project Cost Analysis Date:
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

Contract 
Method    
& Type

Performing Activity & 
Location

Total PYs 
Cost

FY 2001  
Cost

FY 2001  
Award 
Date

FY 2002  
Cost

FY 2002  
Award 
Date

FY 2003  
Cost

FY 2003  
Award 
Date

Cost to 
Complete Total   Cost

Target 
Value of 
Contract

Product Development

CPAF CSA INTL. 58.001 42.440 Nov-00 28.293 Nov-01 12.732 Nov-01 0.000 141.467 141.467
Subtotal Product Dev 58.001 42.440 28.293 12.732 0.000 141.467 141.467

Support
MIPR VARIOUS 8.874 5.324 Nov-00 0.444 Nov-01 0.148 Nov-01 0.000 14.790
PO VARIOUS 5.705 4.450 Nov-00 0.913 Nov-01 0.342 Nov-01 0.000 11.409

Subtotal Support 14.578 9.774 1.356 0.490 0.000 26.199

Test & Evaluation
MIPR Kirtland AFB, NM 0.000 0.000 Nov-00 3.042 Nov-01 0.761 Nov-01 0.000 3.803
PO VARIOUS 0.000 0.000 Nov-00 2.704 Nov-01 0.676 Nov-01 0.000 3.381

Subtotal T&E 0.000 0.000 5.747 1.437 0.000 7.184

Management
Program Mgmt Support VARIOUS VARIOUS 2.751 2.928 Nov-00 1.349 Nov-01 1.846 0.000 8.874
Subtotal Management 2.751 2.928 1.349 1.846 0.000 8.874

Total Cost 75.331 55.142 36.745 16.505 0.000 183.723

C3I Dev
S/W Dev

OT&E
Integration Testing

0604999F

February 2001

GENS P001

Improved C&C

Cost Categories  

RDT&E Air Force (3600F) / BA-5 EMD

Remarks:  

Remarks:  

Remarks:  

Remarks:  

Total PYs 
Cost

FY 2001    
Cost

FY 2001    
Award 
Date

FY 2002    
Cost

FY 2002    
Award 
Date

FY 2003    
Cost

FY 2003  
Award 
Date

Cost to 
Complete

Total   
Cost

Target 
Value of 
Contract

Product Development

CPAF CSA INTL.
Subtotal Product Dev
Improved C&C

58.001 42.440 Nov-00 28.293 Nov-01 12.732 Nov-01 0.000 141.467 141.467
58.001 42.440 28.293 12.732 0.000 141.467 141.467
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Exhibit R-3, Project Cost Analysis Date:
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

Contract 
Method    
& Type

Performing Activity & 
Location

Total PYs 
Cost

FY 2001  
Cost

FY 2001  
Award 
Date

FY 2002  
Cost

FY 2002  
Award 
Date

FY 2003  
Cost

FY 2003  
Award 
Date

Cost to 
Complete Total   Cost

Target 
Value of 
Contract

Product Development

CPAF CSA INTL. 58.001 42.440 Nov-00 28.293 Nov-01 12.732 Nov-01 0.000 141.467 141.467
Subtotal Product Dev 58.001 42.440 28.293 12.732 0.000 141.467 141.467

Support
MIPR VARIOUS 8.874 5.324 Nov-00 0.444 Nov-01 0.148 Nov-01 0.000 14.790
PO VARIOUS 5.705 4.450 Nov-00 0.913 Nov-01 0.342 Nov-01 0.000 11.409

Subtotal Support 14.578 9.774 1.356 0.490 0.000 26.199

Test & Evaluation
MIPR Kirtland AFB, NM 0.000 0.000 Nov-00 3.042 Nov-01 0.761 Nov-01 0.000 3.803
PO VARIOUS 0.000 0.000 Nov-00 2.704 Nov-01 0.676 Nov-01 0.000 3.381

Subtotal T&E 0.000 0.000 5.747 1.437 0.000 7.184

Management
Program Mgmt Support VARIOUS VARIOUS 2.751 2.928 Nov-00 1.349 Nov-01 1.846 0.000 8.874
Subtotal Management 2.751 2.928 1.349 1.846 0.000 8.874

Total Cost 75.331 55.142 36.745 16.505 0.000 183.723

C3I Dev
S/W Dev

OT&E
Integration Testing

0604999F

February 2001

GENS P001

Improved C&C

Cost Categories  

RDT&E Air Force (3600F) / BA-5 EMD

Remarks:  

Remarks:  

Remarks:  

Remarks:  

Support
MIPR VARIOUS
PO VARIOUS

Subtotal Support
C3I Dev
S/W Dev

Total PYs 
Cost

FY 2001    
Cost

FY 2001    
Award 
Date

FY 2002    
Cost

FY 2002    
Award 
Date

FY 2003    
Cost

FY 2003  
Award 
Date

Cost to 
Complete

Total   
Cost

Target 
Value of 
Contract

8.870 5.299 Nov-00 0.443 Nov-01 0.178 Nov-01 0.000 14.790
5.705 4.450 Nov-00 0.913 Nov-01 0.342 Nov-01 0.000 11.409

14.574 9.749 1.356 0.520 0.000 26.199
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Exhibit R-3, Project Cost Analysis Date:
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

Contract 
Method    
& Type

Performing Activity & 
Location

Total PYs 
Cost

FY 2001  
Cost

FY 2001  
Award 
Date

FY 2002  
Cost

FY 2002  
Award 
Date

FY 2003  
Cost

FY 2003  
Award 
Date

Cost to 
Complete Total   Cost

Target 
Value of 
Contract

Product Development

CPAF CSA INTL. 58.001 42.440 Nov-00 28.293 Nov-01 12.732 Nov-01 0.000 141.467 141.467
Subtotal Product Dev 58.001 42.440 28.293 12.732 0.000 141.467 141.467

Support
MIPR VARIOUS 8.874 5.324 Nov-00 0.444 Nov-01 0.148 Nov-01 0.000 14.790
PO VARIOUS 5.705 4.450 Nov-00 0.913 Nov-01 0.342 Nov-01 0.000 11.409

Subtotal Support 14.578 9.774 1.356 0.490 0.000 26.199

Test & Evaluation
MIPR Kirtland AFB, NM 0.000 0.000 Nov-00 3.042 Nov-01 0.761 Nov-01 0.000 3.803
PO VARIOUS 0.000 0.000 Nov-00 2.704 Nov-01 0.676 Nov-01 0.000 3.381

Subtotal T&E 0.000 0.000 5.747 1.437 0.000 7.184

Management
Program Mgmt Support VARIOUS VARIOUS 2.751 2.928 Nov-00 1.349 Nov-01 1.846 0.000 8.874
Subtotal Management 2.751 2.928 1.349 1.846 0.000 8.874

Total Cost 75.331 55.142 36.745 16.505 0.000 183.723

C3I Dev
S/W Dev

OT&E
Integration Testing

0604999F

February 2001

GENS P001

Improved C&C

Cost Categories  

RDT&E Air Force (3600F) / BA-5 EMD

Remarks:  

Remarks:  

Remarks:  

Remarks:  

Total PYs 
Cost

FY 2001    
Cost

FY 2001    
Award 
Date

FY 2002    
Cost

FY 2002    
Award 
Date

FY 2003    
Cost

FY 2003  
Award 
Date

Cost to 
Complete

Total   
Cost

Target 
Value of 
Contract

Test & Evaluation
MIPR Kirtland AFB, NM
PO VARIOUS

Subtotal T&E

OT&E
Integration Testing

0.000 0.000 Nov-00 3.042 Nov-01 0.761 Nov-01 0.000 3.803
0.000 0.000 Nov-00 2.704 Nov-01 0.676 Nov-01 0.000 3.381
0.000 0.000 5.747 1.437 0.000 7.184



R-3
Exhibit R-3, Project Cost Analysis Date:
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

Contract 
Method    
& Type

Performing Activity & 
Location

Total PYs 
Cost

FY 2001  
Cost

FY 2001  
Award 
Date

FY 2002  
Cost

FY 2002  
Award 
Date

FY 2003  
Cost

FY 2003  
Award 
Date

Cost to 
Complete Total   Cost

Target 
Value of 
Contract

Product Development

CPAF CSA INTL. 58.001 42.440 Nov-00 28.293 Nov-01 12.732 Nov-01 0.000 141.467 141.467
Subtotal Product Dev 58.001 42.440 28.293 12.732 0.000 141.467 141.467

Support
MIPR VARIOUS 8.874 5.324 Nov-00 0.444 Nov-01 0.148 Nov-01 0.000 14.790
PO VARIOUS 5.705 4.450 Nov-00 0.913 Nov-01 0.342 Nov-01 0.000 11.409

Subtotal Support 14.578 9.774 1.356 0.490 0.000 26.199

Test & Evaluation
MIPR Kirtland AFB, NM 0.000 0.000 Nov-00 3.042 Nov-01 0.761 Nov-01 0.000 3.803
PO VARIOUS 0.000 0.000 Nov-00 2.704 Nov-01 0.676 Nov-01 0.000 3.381

Subtotal T&E 0.000 0.000 5.747 1.437 0.000 7.184

Management
Program Mgmt Support VARIOUS VARIOUS 2.751 2.928 Nov-00 1.349 Nov-01 1.846 0.000 8.874
Subtotal Management 2.751 2.928 1.349 1.846 0.000 8.874

Total Cost 75.331 55.142 36.745 16.505 0.000 183.723

C3I Dev
S/W Dev

OT&E
Integration Testing

0604999F

February 2001

GENS P001

Improved C&C

Cost Categories  

RDT&E Air Force (3600F) / BA-5 EMD

Remarks:  

Remarks:  

Remarks:  

Remarks:  

Total PYs 
Cost

FY 2001    
Cost

FY 2001    
Award 
Date

FY 2002    
Cost

FY 2002    
Award 
Date

FY 2003    
Cost

FY 2003  
Award 
Date

Cost to 
Complete

Total   
Cost

Target 
Value of 
Contract

Management
Program Mgmt Su VARIOU VARIOUS
Subtotal Management

2.751 2.928 Nov-00 1.349 Nov-01 1.846 0.000 8.874
2.751 2.928 1.349 1.846 0.000 8.874



R-3
Exhibit R-3, Project Cost Analysis Date:
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

Contract 
Method    
& Type

Performing Activity & 
Location

Total PYs 
Cost

FY 2001  
Cost

FY 2001  
Award 
Date

FY 2002  
Cost

FY 2002  
Award 
Date

FY 2003  
Cost

FY 2003  
Award 
Date

Cost to 
Complete Total   Cost

Target 
Value of 
Contract

Product Development

CPAF CSA INTL. 58.001 42.440 Nov-00 28.293 Nov-01 12.732 Nov-01 0.000 141.467 141.467
Subtotal Product Dev 58.001 42.440 28.293 12.732 0.000 141.467 141.467

Support
MIPR VARIOUS 8.874 5.324 Nov-00 0.444 Nov-01 0.148 Nov-01 0.000 14.790
PO VARIOUS 5.705 4.450 Nov-00 0.913 Nov-01 0.342 Nov-01 0.000 11.409

Subtotal Support 14.578 9.774 1.356 0.490 0.000 26.199

Test & Evaluation
MIPR Kirtland AFB, NM 0.000 0.000 Nov-00 3.042 Nov-01 0.761 Nov-01 0.000 3.803
PO VARIOUS 0.000 0.000 Nov-00 2.704 Nov-01 0.676 Nov-01 0.000 3.381

Subtotal T&E 0.000 0.000 5.747 1.437 0.000 7.184

Management
Program Mgmt Support VARIOUS VARIOUS 2.751 2.928 Nov-00 1.349 Nov-01 1.846 0.000 8.874
Subtotal Management 2.751 2.928 1.349 1.846 0.000 8.874

Total Cost 75.331 55.142 36.745 16.505 0.000 183.723

C3I Dev
S/W Dev

OT&E
Integration Testing

0604999F

February 2001

GENS P001

Improved C&C

Cost Categories  

RDT&E Air Force (3600F) / BA-5 EMD

Remarks:  

Remarks:  

Remarks:  

Remarks:  

Total PYs 
Cost

FY 2001    
Cost

FY 2001    
Award 
Date

FY 2002    
Cost

FY 2002    
Award 
Date

FY 2003    
Cost

FY 2003  
Award 
Date

Cost to 
Complete

Total   
Cost

Target 
Value of 
Contract

Total Cost

75.327 55.117 36.745 16.535 0.000 183.723



Exhibit R-3, Project Cost Analysis ($ in Millions) Date:
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

Contract 
Method   
& Type

Performing Activity & 
Location

Total PYs 
Cost

FY 2001   
Cost

FY 2001   
Award 
Date

FY 2002   
Cost

FY 2002   
Award 
Date

FY 2003   
Cost

FY 2003  
Award 
Date

Cost to 
Complete Total   Cost

Target 
Value of 
Contract

Product Development

CPAF CSA INTL. 58.001 42.440 Nov-00 28.293 Nov-01 12.732 Nov-01 0.000 141.467 141.467
Subtotal Product Dev 58.001 42.440 28.293 12.732 0.000 141.467 141.467

Support
MIPR VARIOUS 8.870 5.299 Nov-00 0.443 Nov-01 0.178 Nov-01 0.000 14.790
PO VARIOUS 5.705 4.450 Nov-00 0.913 Nov-01 0.342 Nov-01 0.000 11.409

Subtotal Support 14.574 9.749 1.356 0.520 0.000 26.199

Test & Evaluation
MIPR Kirtland AFB, NM 0.000 0.000 Nov-00 3.042 Nov-01 0.761 Nov-01 0.000 3.803
PO VARIOUS 0.000 0.000 Nov-00 2.704 Nov-01 0.676 Nov-01 0.000 3.381

Subtotal T&E 0.000 0.000 5.747 1.437 0.000 7.184

Management
Program Mgmt SupVARIOU VARIOUS 2.751 2.928 Nov-00 1.349 Nov-01 1.846 0.000 8.874
Subtotal Management 2.751 2.928 1.349 1.846 0.000 8.874

Total Cost 75.327 55.117 36.745 16.535 0.000 183.723

R-1 Shopping List - Item 92 Exhibit R-3, Project Cost Analysis
(Page 3 of 3)

0604999F

February 2001

GENS P001

Improved C&C

Cost Categories  

RDT&E Air Force (3600) / BA-5 EMD

OT&E
Integration Testing

Remarks: 

Remarks:

C3I Dev
S/W Dev

Remarks:  

Remarks:  

Remarks:  

R-3

Contract Price $141,467,000

Program Cost $183,723,000
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Jan 29, 02DAU 25
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Business Financial Management - Process Integration
R & P Forms / Obligations & Expenditures

SAR CCDR
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BFM Goal:  Defendable & Credible Program
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GENS Program RDT&E Obligation Plan (as of 31 Dec 00)

FY 00 Oct-00 Nov-00 Dec-00 Jan-01 Feb-01 Mar-01 Apr-01 May-01 Jun-01 Jul-01 Aug-01 Sep-01

PMO Contract Forecast 39.50 39.50 39.50 39.50 39.50 39.50 39.50 39.50 39.50 39.50 39.50 39.50
Comptroller Contract Actual 38.00 39.50 39.50
PMO Total Forecast 51.30 51.30 51.30 51.30 51.30 51.30 51.30 51.30 51.30 51.30 51.30 51.30
Comptroller Total Actual 49.80 51.30 51.30
Budget Authority 51.30 51.30 51.30 51.30 51.30 51.30 51.30 51.30 51.30 51.30 51.30 51.30

FY 01 Oct-00 Nov-00 Dec-00 Jan-01 Feb-01 Mar-01 Apr-01 May-01 Jun-01 Jul-01 Aug-01 Sep-01

PMO Contract Forecast 34.97 34.97 34.97 34.97 34.97 34.97 38.95 38.95 38.95 42.44 42.44 42.44
Comptroller Contract Actual 34.97 34.97 34.97
PMO Total Forecast 41.31 41.94 42.58 43.21 43.84 44.48 49.09 49.72 50.36 54.48 55.12 55.12
Comptroller Total Actual 38.44 38.44 38.44
Budget Authority 55.12 55.12 55.12 55.12 55.12 55.12 55.12 55.12 55.12 55.12 55.12 55.12

Cumulative FY 99 - FY 01 Oct-00 Nov-00 Dec-00 Jan-01 Feb-01 Mar-01 Apr-01 May-01 Jun-01 Jul-01 Aug-01 Sep-01

PMO Contract Forecast 92.97 92.97 92.97 92.97 92.97 92.97 96.95 96.95 96.95 100.44 100.44 100.44
Comptroller Contract Actual 91.47 92.97 92.97
PMO Total Forecast 116.64 117.27 117.90 118.54 119.17 119.81 124.42 125.05 125.68 129.81 130.44 130.44
Comptroller Total Actual 112.27 113.77 113.77
Budget Authority 130.44 130.44 130.44 130.44 130.44 130.44 130.44 130.44 130.44 130.44 130.44 130.44



FY 00 Oct-00 Nov-00 Dec-00

PMO Contract Forecast 39.50 39.50 39.50
Comptroller Contract Actual 38.00 39.50 39.50
PMO Total Forecast 51.30 51.30 51.30
Comptroller Total Actual 49.80 51.30 51.30
Budget Authority 51.30 51.30 51.30

FY 01 Oct-00 Nov-00 Dec-00

PMO Contract Forecast 34.97 34.97 34.97
Comptroller Contract Actual 34.97 34.97 34.97
PMO Total Forecast 41.31 41.94 42.58
Comptroller Total Actual 38.44 38.44 38.44
Budget Authority 55.12 55.12 55.12

Cumulative FY 99 - FY 01 Oct-00 Nov-00 Dec-00

PMO Contract Forecast 92.97 92.97 92.97
Comptroller Contract Actual 91.47 92.97 92.97
PMO Total Forecast 116.64 117.27 117.90
Comptroller Total Actual 112.27 113.77 113.77
Budget Authority 130.44 130.44 130.44

GENS Program RDT&E Obligation Plan (as of 31 Dec 00)
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Jan 29, 02DAU 28

May   Jun    Jul   Aug  Sep    Oct   Nov   Dec   Jan    Feb    Mar   Apr   May   Jun    Jul    Aug   Sep   Oct 

Business Financial Management - Process Integration 
Obligations & Expenditures / CFSR

SAR CCDR

CPR CPR CPR CPRCPR CPR CPR CPR
CPR CPRCPR CPR CPRCPR CPRCPR CPR

CFSR CFSRCFSRCFSR CFSR

DAES DAESDAESDAES DAES DAES

PB

R-&P-

FYDP

BES

R-&P-

O&E O&E O&E O&EO&E O&E O&E O&E
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BFM Goal:  Defendable & Credible Program



Contract Funds Status Report
1.  CONTRACT NUMBER 3.  CONTRACT FUNDING FOR 5.  PREVIOUS REPORT DATE 7.  CONTRACTOR (Name, Address and zip code) 9.   INITIAL CONTRACT PRICE

F-19628-99-C-0035 INC 00-09-30 CSA INTL. 14766 VENTURA BLVD. a.   TARGET 141,467
FOR FY 99 - 01 LOS ANGELES, CA 98706 b.  CEILING 163,000

2.  CONTRACT TYPE 4.  APPROPRIATION 6.  CURRENT REPORT DATE 8.  PROGRAM GENS 10.  ADJUSTED CONTRACT PRICE

CPAF RDT&E (3600) 00-12-31 a.   TARGET 141,467
11. ($K) FUNDING INFORMATION

ACCRUED                CONTRACT WORK AUTHORIZED FORECAST
APPRO FUNDING EXPENDITURES TOTAL FUNDS NET

LINE ITEM / WBS PRIATION AUTHORIZED OPEN DEFINITIZED NOT SUBTOTAL NOT YET ALL SUBTOTAL REQUIRE CARRY FUNDS
ELEMENT IDENTI TO COMMITMENTS DEFINITIZED AUTHORIZED OTHER MENTS OVER REQUIRED

FICATION DATE TOTAL WORK
a b c d e f g h I j k l m

1.1 GENS Terminal 3600F 47,365 34,955 51,171 0 51,171 0 0 0 51,171 0 51,171
1.2 Sys Engr / Pgm Mgt 3600F 4,868 3,592 5,259 0 5,259 0 0 0 5,259 0 5,259
1.3 Sys Data 3600F 318 235 344 0 344 0 0 0 344 0 344
1.4 Other 3600F 40,421 29,830 43,668 0 43,668 0 0 0 43,668 0 43,668

TOTAL 92,972 68,611 100,441 0 100,441 0 0 0 100,441 0 100,441

12. ($K) CONTRACT WORK AUTHORIZED               (With Fee/Profit)  - ACTUAL OR PROJECTED

ACTUAL AT 
TO DATE 01-01-31 01-02-28 01-03-31 01-06-30 01-09-30 02-09-30 03-07-31 COMPLETION

      a  OPEN COMMITMENTS 3,712 3,946 3,872 3,682 3,517 3,402 1,101 0 0
      b  ACCRUED EXPENDITURES 64,899 68,202 71,813 75,539 86,314 97,039 127,634 141,467 141,467
      c  TOTAL (12a + 12b) 68,611 72,148 75,685 79,221 89,831 100,441 128,735 141,467 141,467
13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT 61,363 3,918 3,257 3,465 10,775 10,725 30,594 17,370 141,467
14.  ESTIMATED TERMINATION
       COSTS 7,469 7,345 7,128 6,983 6,527 6,174 3,439 0 0



1.  CONTRACT NUMBER 3.  CONTRACT FUNDING FOR 5.  PREVIOUS REPORT DATE 7.  CONTRACTOR (Name, Address and zip code) 9.   INITIAL CONTRACT PRICE

F-19628-99-C-0035 INC 00-09-30 CSA INTL. 14766 VENTURA BLVD.a.   TARGET 141,467
FOR FY99 - 01 LOS ANGELES, CA 98706 b.  CEILING 163,000

2.  CONTRACT TYPE 4.  APPROPRIATION 6.  CURRENT REPORT DATE 8.  PROGRAM GENS 10.  ADJUSTED CONTRACT PRICE

CPAF RDT&E (3600) 00-12-31 a.   TARGET 141,467
11. FUNDING INFORMATION

ACCRUED                 CONTRACT WORK AUTHORIZED FORECAST
APPRO FUNDING EXPENDITURES TOTAL FUNDS NET

LINE ITEM / WBS PRIATION AUTHORIZED OPEN DEFINITIZED NOT SUBTOTAL NOT YET ALL SUBTOTAL REQUIRE CARRY FUNDS
ELEMENT IDENTI TO COMMITMENTS DEFINITIZED AUTHORIZED OTHER MENTS OVER REQUIRED

FICATION DATE TOTAL WORK
a b c d e f g h I j k l m

1.1 GENS Terminal 3600F 47,957 34,955 51,171 0 51,171 0 0 0 51,171 0 51,171
1.2 Sys Engr / Pgm Mgt 3600F 4,929 3,592 5,259 0 5,259 0 0 0 5,259 0 5,259
1.3 Sys Data 3600F 322 235 344 0 344 0 0 0 344 0 344
1.4 Other 3600F 40,926 29,830 43,668 0 43,668 0 0 0 43,668 0 43,668

TOTAL 94,134 68,611 100,441 0 100,441 0 0 0 100,441 0 100,441

12. CONTRACT WORK AUTHORIZED              (With Fee/Profit)  - ACTUAL OR PROJECTED

ACTUAL AT 
TO DATE 01-01-31 01-02-28 01-03-31 01-06-30 01-09-30 02-09-30 03-07-31 COMPLETION

      a  OPEN COMMITMENTS 3,712 3,946 3,872 3,682 3,517 3,402 1,101 0 0
      b  ACCRUED EXPENDITURES 64,899 68,202 71,813 75,539 86,314 97,039 127,634 141,467 141,467
      c  TOTAL (12a + 12b) 68,611 72,148 75,685 79,221 89,831 100,441 128,735 141,467 141,467
13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT 61,363 3,918 3,257 3,465 10,775 10,725 30,594 17,370 141,467
14.  ESTIMATED TERMINATION
       COSTS 7,469 7,345 7,128 6,983 6,527 6,174 1,439 0 0

Contract Funds 
Status Report

At Price

11. ($K)
A C C R U ED

A PPR O F U N D IN G EX PEN D IT U R ES
LINE ITEM / WBS PR IA T ION A U T HOR IZED OPEN

ELEMENT ID EN T I T O C OM M IT M EN T S
FIC A TION D A T E TOTA L

a b c d
1.1 GENS Terminal 3600F 47,365 34,955
1.2 Sys Engr / Pgm Mgt 3600F 4,868 3,592
1.3 Sys Data 3600F 318 235
1.4 Other 3600F 40,421 29,830

TOTAL 92,972 68,611



1.  CONTRACT NUMBER 3.  CONTRACT FUNDING FOR 5.  PREVIOUS REPORT DATE 7.  CONTRACTOR (Name, Address and zip code) 9.   INITIAL CONTRACT PRICE

F-19628-99-C-0035 INC 00-09-30 CSA INTL. 14766 VENTURA BLVD.a.   TARGET 141,467
FOR FY99 - 01 LOS ANGELES, CA 98706 b.  CEILING 163,000

2.  CONTRACT TYPE 4.  APPROPRIATION 6.  CURRENT REPORT DATE 8.  PROGRAM GENS 10.  ADJUSTED CONTRACT PRICE

CPAF RDT&E (3600) 00-12-31 a.   TARGET 141,467
11. FUNDING INFORMATION

ACCRUED                 CONTRACT WORK AUTHORIZED FORECAST
APPRO FUNDING EXPENDITURES TOTAL FUNDS NET

LINE ITEM / WBS PRIATION AUTHORIZED OPEN DEFINITIZED NOT SUBTOTAL NOT YET ALL SUBTOTAL REQUIRE CARRY FUNDS
ELEMENT IDENTI TO COMMITMENTS DEFINITIZED AUTHORIZED OTHER MENTS OVER REQUIRED

FICATION DATE TOTAL WORK
a b c d e f g h I j k l m

1.1 GENS Terminal 3600F 47,957 34,955 51,171 0 51,171 0 0 0 51,171 0 51,171
1.2 Sys Engr / Pgm Mgt 3600F 4,929 3,592 5,259 0 5,259 0 0 0 5,259 0 5,259
1.3 Sys Data 3600F 322 235 344 0 344 0 0 0 344 0 344
1.4 Other 3600F 40,926 29,830 43,668 0 43,668 0 0 0 43,668 0 43,668

TOTAL 94,134 68,611 100,441 0 100,441 0 0 0 100,441 0 100,441

12. CONTRACT WORK AUTHORIZED              (With Fee/Profit)  - ACTUAL OR PROJECTED

ACTUAL AT 
TO DATE 01-01-31 01-02-28 01-03-31 01-06-30 01-09-30 02-09-30 03-07-31 COMPLETION

      a  OPEN COMMITMENTS 3,712 3,946 3,872 3,682 3,517 3,402 1,101 0 0
      b  ACCRUED EXPENDITURES 64,899 68,202 71,813 75,539 86,314 97,039 127,634 141,467 141,467
      c  TOTAL (12a + 12b) 68,611 72,148 75,685 79,221 89,831 100,441 128,735 141,467 141,467
13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT 61,363 3,918 3,257 3,465 10,775 10,725 30,594 17,370 141,467
14.  ESTIMATED TERMINATION
       COSTS 7,469 7,345 7,128 6,983 6,527 6,174 1,439 0 0

Contract Funds 
Status Report

At Price

LINE ITEM / WBS
ELEMENT

a
1.1 GENS Terminal

1.2 Sys Engr / Pgm Mgt

1.3 Sys Data

1.4 Other

TOTAL

       CONTRACT WORK AUTHORIZED

D EFIN IT IZ ED N OT SU B T OT A L
D EF IN IT IZ ED

e f g

51,171 0 51,171
5,259 0 5,259

344 0 344
43,668 0 43,668

100,441 0 100,441

Report covers
FY 99 through FY 01

AUW



1.  CONTRACT NUMBER 3.  CONTRACT FUNDING FOR 5.  PREVIOUS REPORT DATE 7.  CONTRACTOR (Name, Address and zip code) 9.   INITIAL CONTRACT PRICE

F-19628-99-C-0035 INC 00-09-30 CSA INTL. 14766 VENTURA BLVD.a.   TARGET 141,467
FOR FY99 - 01 LOS ANGELES, CA 98706 b.  CEILING 163,000

2.  CONTRACT TYPE 4.  APPROPRIATION 6.  CURRENT REPORT DATE 8.  PROGRAM GENS 10.  ADJUSTED CONTRACT PRICE

CPAF RDT&E (3600) 00-12-31 a.   TARGET 141,467
11. FUNDING INFORMATION

ACCRUED                 CONTRACT WORK AUTHORIZED FORECAST
APPRO FUNDING EXPENDITURES TOTAL FUNDS NET

LINE ITEM / WBS PRIATION AUTHORIZED OPEN DEFINITIZED NOT SUBTOTAL NOT YET ALL SUBTOTAL REQUIRE CARRY FUNDS
ELEMENT IDENTI TO COMMITMENTS DEFINITIZED AUTHORIZED OTHER MENTS OVER REQUIRED

FICATION DATE TOTAL WORK
a b c d e f g h I j k l m

1.1 GENS Terminal 3600F 47,957 34,955 51,171 0 51,171 0 0 0 51,171 0 51,171
1.2 Sys Engr / Pgm Mgt 3600F 4,929 3,592 5,259 0 5,259 0 0 0 5,259 0 5,259
1.3 Sys Data 3600F 322 235 344 0 344 0 0 0 344 0 344
1.4 Other 3600F 40,926 29,830 43,668 0 43,668 0 0 0 43,668 0 43,668

TOTAL 94,134 68,611 100,441 0 100,441 0 0 0 100,441 0 100,441

12. CONTRACT WORK AUTHORIZED              (With Fee/Profit)  - ACTUAL OR PROJECTED

ACTUAL AT 
TO DATE 01-01-31 01-02-28 01-03-31 01-06-30 01-09-30 02-09-30 03-07-31 COMPLETION

      a  OPEN COMMITMENTS 3,712 3,946 3,872 3,682 3,517 3,402 1,101 0 0
      b  ACCRUED EXPENDITURES 64,899 68,202 71,813 75,539 86,314 97,039 127,634 141,467 141,467
      c  TOTAL (12a + 12b) 68,611 72,148 75,685 79,221 89,831 100,441 128,735 141,467 141,467
13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT 61,363 3,918 3,257 3,465 10,775 10,725 30,594 17,370 141,467
14.  ESTIMATED TERMINATION
       COSTS 7,469 7,345 7,128 6,983 6,527 6,174 1,439 0 0

Contract Funds 
Status Report

LINE ITEM / WBS
ELEMENT

a
1.1 GENS Terminal

1.2 Sys Engr / Pgm Mgt

1.3 Sys Data

1.4 Other

TOTAL

FORECAST

N OT Y ET A LL SU B TOTA L
A U THOR IZED OTHER

W OR K
h I j

0 0 0
0 0 0
0 0 0
0 0 0
0 0 0

At Price



1.  CONTRACT NUMBER 3.  CONTRACT FUNDING FOR 5.  PREVIOUS REPORT DATE 7.  CONTRACTOR (Name, Address and zip code) 9.   INITIAL CONTRACT PRICE

F-19628-99-C-0035 INC 00-09-30 CSA INTL. 14766 VENTURA BLVD.a.   TARGET 141,467
FOR FY99 - 01 LOS ANGELES, CA 98706 b.  CEILING 163,000

2.  CONTRACT TYPE 4.  APPROPRIATION 6.  CURRENT REPORT DATE 8.  PROGRAM GENS 10.  ADJUSTED CONTRACT PRICE

CPAF RDT&E (3600) 00-12-31 a.   TARGET 141,467
11. FUNDING INFORMATION

ACCRUED                 CONTRACT WORK AUTHORIZED FORECAST
APPRO FUNDING EXPENDITURES TOTAL FUNDS NET

LINE ITEM / WBS PRIATION AUTHORIZED OPEN DEFINITIZED NOT SUBTOTAL NOT YET ALL SUBTOTAL REQUIRE CARRY FUNDS
ELEMENT IDENTI TO COMMITMENTS DEFINITIZED AUTHORIZED OTHER MENTS OVER REQUIRED

FICATION DATE TOTAL WORK
a b c d e f g h I j k l m

1.1 GENS Terminal 3600F 47,957 34,955 51,171 0 51,171 0 0 0 51,171 0 51,171
1.2 Sys Engr / Pgm Mgt 3600F 4,929 3,592 5,259 0 5,259 0 0 0 5,259 0 5,259
1.3 Sys Data 3600F 322 235 344 0 344 0 0 0 344 0 344
1.4 Other 3600F 40,926 29,830 43,668 0 43,668 0 0 0 43,668 0 43,668

TOTAL 94,134 68,611 100,441 0 100,441 0 0 0 100,441 0 100,441

12. CONTRACT WORK AUTHORIZED              (With Fee/Profit)  - ACTUAL OR PROJECTED

ACTUAL AT 
TO DATE 01-01-31 01-02-28 01-03-31 01-06-30 01-09-30 02-09-30 03-07-31 COMPLETION

      a  OPEN COMMITMENTS 3,712 3,946 3,872 3,682 3,517 3,402 1,101 0 0
      b  ACCRUED EXPENDITURES 64,899 68,202 71,813 75,539 86,314 97,039 127,634 141,467 141,467
      c  TOTAL (12a + 12b) 68,611 72,148 75,685 79,221 89,831 100,441 128,735 141,467 141,467
13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT 61,363 3,918 3,257 3,465 10,775 10,725 30,594 17,370 141,467
14.  ESTIMATED TERMINATION
       COSTS 7,469 7,345 7,128 6,983 6,527 6,174 1,439 0 0

Contract Funds 
Status Report

LINE ITEM / WBS
ELEMENT

a
1.1 GENS Terminal

1.2 Sys Engr / Pgm Mgt

1.3 Sys Data

1.4 Other

TOTAL

T OT A L F U N D S N ET
R EQU IR E C A R R Y F U N D S

M EN T S OV ER R EQU IR ED

k l m

51,171 0 51,171
5,259 0 5,259

344 0 344
43,668 0 43,668

100,441 0 100,441

At Price



1.  CONTRACT NUMBER 3.  CONTRACT FUNDING FOR 5.  PREVIOUS REPORT DATE 7.  CONTRACTOR (Name, Address and zip code) 9.   INITIAL CONTRACT PRICE

F-19628-99-C-0035 INC 00-09-30 CSA INTL. 14766 VENTURA BLVD.a.   TARGET 141,467
FOR FY99 - 01 LOS ANGELES, CA 98706 b.  CEILING 163,000

2.  CONTRACT TYPE 4.  APPROPRIATION 6.  CURRENT REPORT DATE 8.  PROGRAM GENS 10.  ADJUSTED CONTRACT PRICE

CPAF RDT&E (3600) 00-12-31 a.   TARGET 141,467
11. FUNDING INFORMATION

ACCRUED                 CONTRACT WORK AUTHORIZED FORECAST
APPRO FUNDING EXPENDITURES TOTAL FUNDS NET

LINE ITEM / WBS PRIATION AUTHORIZED OPEN DEFINITIZED NOT SUBTOTAL NOT YET ALL SUBTOTAL REQUIRE CARRY FUNDS
ELEMENT IDENTI TO COMMITMENTS DEFINITIZED AUTHORIZED OTHER MENTS OVER REQUIRED

FICATION DATE TOTAL WORK
a b c d e f g h I j k l m

1.1 GENS Terminal 3600F 47,957 34,955 51,171 0 51,171 0 0 0 51,171 0 51,171
1.2 Sys Engr / Pgm Mgt 3600F 4,929 3,592 5,259 0 5,259 0 0 0 5,259 0 5,259
1.3 Sys Data 3600F 322 235 344 0 344 0 0 0 344 0 344
1.4 Other 3600F 40,926 29,830 43,668 0 43,668 0 0 0 43,668 0 43,668

TOTAL 94,134 68,611 100,441 0 100,441 0 0 0 100,441 0 100,441

12. CONTRACT WORK AUTHORIZED              (With Fee/Profit)  - ACTUAL OR PROJECTED

ACTUAL AT 
TO DATE 01-01-31 01-02-28 01-03-31 01-06-30 01-09-30 02-09-30 03-07-31 COMPLETION

      a  OPEN COMMITMENTS 3,712 3,946 3,872 3,682 3,517 3,402 1,101 0 0
      b  ACCRUED EXPENDITURES 64,899 68,202 71,813 75,539 86,314 97,039 127,634 141,467 141,467
      c  TOTAL (12a + 12b) 68,611 72,148 75,685 79,221 89,831 100,441 128,735 141,467 141,467
13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT 61,363 3,918 3,257 3,465 10,775 10,725 30,594 17,370 141,467
14.  ESTIMATED TERMINATION
       COSTS 7,469 7,345 7,128 6,983 6,527 6,174 1,439 0 0

Contract Funds 
Status Report

      a  OPEN COMMITMENTS

      b  ACCRUED EXPENDITURES

      c  TOTAL (12a + 12b)

13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT

14.  ESTIMATED TERMINATION
       COSTS

ACTUAL
TO DATE 01-01-31 01-02-28 01-03-31

3,712 3,946 3,872 3,682
64,899 68,202 71,813 75,539
68,611 72,148 75,685 79,221

61,363 3,918 3,257 3,465

7,469 7,345 7,128 6,983

At Price



1.  CONTRACT NUMBER 3.  CONTRACT FUNDING FOR 5.  PREVIOUS REPORT DATE 7.  CONTRACTOR (Name, Address and zip code) 9.   INITIAL CONTRACT PRICE

F-19628-99-C-0035 INC 00-09-30 CSA INTL. 14766 VENTURA BLVD.a.   TARGET 141,467
FOR FY99 - 01 LOS ANGELES, CA 98706 b.  CEILING 163,000

2.  CONTRACT TYPE 4.  APPROPRIATION 6.  CURRENT REPORT DATE 8.  PROGRAM GENS 10.  ADJUSTED CONTRACT PRICE

CPAF RDT&E (3600) 00-12-31 a.   TARGET 141,467
11. FUNDING INFORMATION

ACCRUED                 CONTRACT WORK AUTHORIZED FORECAST
APPRO FUNDING EXPENDITURES TOTAL FUNDS NET

LINE ITEM / WBS PRIATION AUTHORIZED OPEN DEFINITIZED NOT SUBTOTAL NOT YET ALL SUBTOTAL REQUIRE CARRY FUNDS
ELEMENT IDENTI TO COMMITMENTS DEFINITIZED AUTHORIZED OTHER MENTS OVER REQUIRED

FICATION DATE TOTAL WORK
a b c d e f g h I j k l m

1.1 GENS Terminal 3600F 47,957 34,955 51,171 0 51,171 0 0 0 51,171 0 51,171
1.2 Sys Engr / Pgm Mgt 3600F 4,929 3,592 5,259 0 5,259 0 0 0 5,259 0 5,259
1.3 Sys Data 3600F 322 235 344 0 344 0 0 0 344 0 344
1.4 Other 3600F 40,926 29,830 43,668 0 43,668 0 0 0 43,668 0 43,668

TOTAL 94,134 68,611 100,441 0 100,441 0 0 0 100,441 0 100,441

12. CONTRACT WORK AUTHORIZED              (With Fee/Profit)  - ACTUAL OR PROJECTED

ACTUAL AT 
TO DATE 01-01-31 01-02-28 01-03-31 01-06-30 01-09-30 02-09-30 03-07-31 COMPLETION

      a  OPEN COMMITMENTS 3,712 3,946 3,872 3,682 3,517 3,402 1,101 0 0
      b  ACCRUED EXPENDITURES 64,899 68,202 71,813 75,539 86,314 97,039 127,634 141,467 141,467
      c  TOTAL (12a + 12b) 68,611 72,148 75,685 79,221 89,831 100,441 128,735 141,467 141,467
13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT 61,363 3,918 3,257 3,465 10,775 10,725 30,594 17,370 141,467
14.  ESTIMATED TERMINATION
       COSTS 7,469 7,345 7,128 6,983 6,527 6,174 1,439 0 0

Contract Funds 
Status Report

At Price

      a  OPEN COMMITMENTS

      b  ACCRUED EXPENDITURES

      c  TOTAL (12a + 12b)

13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT

14.  ESTIMATED TERMINATION
       COSTS

01-06-30 01-09-30 02-09-30 03-07-31
3,517 3,402 1,101 0

86,314 97,039 127,634 141,467
89,831 100,441 128,735 141,467

10,775 10,725 30,594 17,370

6,527 6,174 3,439 0



1.  CONTRACT NUMBER 3.  CONTRACT FUNDING FOR 5.  PREVIOUS REPORT DATE 7.  CONTRACTOR (Name, Address and zip code) 9.   INITIAL CONTRACT PRICE

F-19628-99-C-0035 INC 00-09-30 CSA INTL. 14766 VENTURA BLVD.a.   TARGET 141,467
FOR FY99 - 01 LOS ANGELES, CA 98706 b.  CEILING 163,000

2.  CONTRACT TYPE 4.  APPROPRIATION 6.  CURRENT REPORT DATE 8.  PROGRAM GENS 10.  ADJUSTED CONTRACT PRICE

CPAF RDT&E (3600) 00-12-31 a.   TARGET 141,467
11. FUNDING INFORMATION

ACCRUED                 CONTRACT WORK AUTHORIZED FORECAST
APPRO FUNDING EXPENDITURES TOTAL FUNDS NET

LINE ITEM / WBS PRIATION AUTHORIZED OPEN DEFINITIZED NOT SUBTOTAL NOT YET ALL SUBTOTAL REQUIRE CARRY FUNDS
ELEMENT IDENTI TO COMMITMENTS DEFINITIZED AUTHORIZED OTHER MENTS OVER REQUIRED

FICATION DATE TOTAL WORK
a b c d e f g h I j k l m

1.1 GENS Terminal 3600F 47,957 34,955 51,171 0 51,171 0 0 0 51,171 0 51,171
1.2 Sys Engr / Pgm Mgt 3600F 4,929 3,592 5,259 0 5,259 0 0 0 5,259 0 5,259
1.3 Sys Data 3600F 322 235 344 0 344 0 0 0 344 0 344
1.4 Other 3600F 40,926 29,830 43,668 0 43,668 0 0 0 43,668 0 43,668

TOTAL 94,134 68,611 100,441 0 100,441 0 0 0 100,441 0 100,441

12. CONTRACT WORK AUTHORIZED              (With Fee/Profit)  - ACTUAL OR PROJECTED

ACTUAL AT 
TO DATE 01-01-31 01-02-28 01-03-31 01-06-30 01-09-30 02-09-30 03-07-31 COMPLETION

      a  OPEN COMMITMENTS 3,712 3,946 3,872 3,682 3,517 3,402 1,101 0 0
      b  ACCRUED EXPENDITURES 64,899 68,202 71,813 75,539 86,314 97,039 127,634 141,467 141,467
      c  TOTAL (12a + 12b) 68,611 72,148 75,685 79,221 89,831 100,441 128,735 141,467 141,467
13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT 61,363 3,918 3,257 3,465 10,775 10,725 30,594 17,370 141,467
14.  ESTIMATED TERMINATION
       COSTS 7,469 7,345 7,128 6,983 6,527 6,174 1,439 0 0

Contract Funds 
Status Report

      a  OPEN COMMITMENTS

      b  ACCRUED EXPENDITURES

      c  TOTAL (12a + 12b)

13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT

14.  ESTIMATED TERMINATION
       COSTS

AT 
COMPLETION

0
141,467
141,467

141,467

0

At Price



1.  CONTRACT NUMBER 3.  CONTRACT FUNDING FOR 5.  PREVIOUS REPORT DATE 7.  CONTRACTOR (Name, Address and zip code) 9.   INITIAL CONTRACT PRICE

F-19628-99-C-0035 INC 00-09-30 CSA INTL. 14766 VENTURA BLVD.a.   TARGET 141,467
FOR FY99 - 01 LOS ANGELES, CA 98706 b.  CEILING 163,000

2.  CONTRACT TYPE 4.  APPROPRIATION 6.  CURRENT REPORT DATE 8.  PROGRAM GENS 10.  ADJUSTED CONTRACT PRICE

CPAF RDT&E (3600) 00-12-31 a.   TARGET 141,467
11. FUNDING INFORMATION

ACCRUED                 CONTRACT WORK AUTHORIZED FORECAST
APPRO FUNDING EXPENDITURES TOTAL FUNDS NET

LINE ITEM / WBS PRIATION AUTHORIZED OPEN DEFINITIZED NOT SUBTOTAL NOT YET ALL SUBTOTAL REQUIRE CARRY FUNDS
ELEMENT IDENTI TO COMMITMENTS DEFINITIZED AUTHORIZED OTHER MENTS OVER REQUIRED

FICATION DATE TOTAL WORK
a b c d e f g h I j k l m

1.1 GENS Terminal 3600F 47,957 34,955 51,171 0 51,171 0 0 0 51,171 0 51,171
1.2 Sys Engr / Pgm Mgt 3600F 4,929 3,592 5,259 0 5,259 0 0 0 5,259 0 5,259
1.3 Sys Data 3600F 322 235 344 0 344 0 0 0 344 0 344
1.4 Other 3600F 40,926 29,830 43,668 0 43,668 0 0 0 43,668 0 43,668

TOTAL 94,134 68,611 100,441 0 100,441 0 0 0 100,441 0 100,441

12. CONTRACT WORK AUTHORIZED              (With Fee/Profit)  - ACTUAL OR PROJECTED

ACTUAL AT 
TO DATE 01-01-31 01-02-28 01-03-31 01-06-30 01-09-30 02-09-30 03-07-31 COMPLETION

      a  OPEN COMMITMENTS 3,712 3,946 3,872 3,682 3,517 3,402 1,101 0 0
      b  ACCRUED EXPENDITURES 64,899 68,202 71,813 75,539 86,314 97,039 127,634 141,467 141,467
      c  TOTAL (12a + 12b) 68,611 72,148 75,685 79,221 89,831 100,441 128,735 141,467 141,467
13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT 61,363 3,918 3,257 3,465 10,775 10,725 30,594 17,370 141,467
14.  ESTIMATED TERMINATION
       COSTS 7,469 7,345 7,128 6,983 6,527 6,174 1,439 0 0

Contract Funds 
Status Report

9.   INITIAL CONTRACT PRICE

a.   TARGET 141,467
b.  CEILING 163,000
10.  ADJUSTED CONTRACT PRICE

a.   TARGET 141,467

At Price



1.  CONTRACT NUMBER 3.  CONTRACT FUNDING FOR 5.  PREVIOUS REPORT DATE 7.  CONTRACTOR (Name, Address and zip code) 9.   INITIAL CONTRACT PRICE

F-19628-99-C-0035 INC 00-09-30 CSA INTL. 14766 VENTURA BLVD. a.   TARGET 141,467
FOR FY 99 - 01 LOS ANGELES, CA 98706 b.  CEILING 163,000

2.  CONTRACT TYPE 4.  APPROPRIATION 6.  CURRENT REPORT DATE 8.  PROGRAM GENS 10.  ADJUSTED CONTRACT PRICE

CPAF RDT&E (3600) 00-12-31 a.   TARGET 141,467
11. ($K) FUNDING INFORMATION

ACCRUED                CONTRACT WORK AUTHORIZED FORECAST
APPRO FUNDING EXPENDITURES TOTAL FUNDS NET

LINE ITEM / WBS PRIATION AUTHORIZED OPEN DEFINITIZED NOT SUBTOTAL NOT YET ALL SUBTOTAL REQUIRE CARRY FUNDS
ELEMENT IDENTI TO COMMITMENTS DEFINITIZED AUTHORIZED OTHER MENTS OVER REQUIRED

FICATION DATE TOTAL WORK
a b c d e f g h I j k l m

1.1 GENS Terminal 3600F 47,365 34,955 51,171 0 51,171 0 0 0 51,171 0 51,171
1.2 Sys Engr / Pgm Mgt 3600F 4,868 3,592 5,259 0 5,259 0 0 0 5,259 0 5,259
1.3 Sys Data 3600F 318 235 344 0 344 0 0 0 344 0 344
1.4 Other 3600F 40,421 29,830 43,668 0 43,668 0 0 0 43,668 0 43,668

TOTAL 92,972 68,611 100,441 0 100,441 0 0 0 100,441 0 100,441

12. ($K) CONTRACT WORK AUTHORIZED               (With Fee/Profit)  - ACTUAL OR PROJECTED

ACTUAL AT 
TO DATE 01-01-31 01-02-28 01-03-31 01-06-30 01-09-30 02-09-30 03-07-31 COMPLETION

      a  OPEN COMMITMENTS 3,712 3,946 3,872 3,682 3,517 3,402 1,101 0 0
      b  ACCRUED EXPENDITURES 64,899 68,202 71,813 75,539 86,314 97,039 127,634 141,467 141,467
      c  TOTAL (12a + 12b) 68,611 72,148 75,685 79,221 89,831 100,441 128,735 141,467 141,467
13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT 61,363 3,918 3,257 3,465 10,775 10,725 30,594 17,370 141,467
14.  ESTIMATED TERMINATION
       COSTS 7,469 7,345 7,128 6,983 6,527 6,174 3,439 0 0

Contract Funds Status Report

Obligations



CFSR vs Obligations

Cumulative FY 99 - FY 01 Oct-00 Nov-00 Dec-00

PMO Contract Forecast 92.97 92.97 92.97
Comptroller Contract Actual 91.47 92.97 92.97
PMO Total Forecast 116.64 117.27 117.90
Comptroller Total Actual 112.27 113.77 113.77
Budget Authority 130.44 130.44 130.44

Obligations

Possible Differences:
• Timing- Contractor 
Posting Lag.
• Timing- Local Comptroller 
Posting Lag.

CFSR
11. ($K)

A C C R U ED
A PPR O F U N D IN G EX PEN D IT U R ES

LINE ITEM / WBS PR IA T ION A U THOR IZ ED OPEN
ELEMENT ID EN T I T O C OM M IT M EN T S

F IC A T ION D A TE TOT A L
a b c d

1.1 GENS Terminal 3600 47,365 34,955
1.2 Sys Engr / Pgm Mgt 3600 4,868 3,592
1.3 Sys Data 3600 318 235
1.4 Other 3600 40,421 29,830

TOTAL 92,972 68,611



1.  CONTRACT NUMBER 3.  CONTRACT FUNDING FOR 5.  PREVIOUS REPORT DATE 7.  CONTRACTOR (Name, Address and zip code) 9.   INITIAL CONTRACT PRICE

F-19628-99-C-0035 INC 00-09-30 CSA INTL. 14766 VENTURA BLVD. a.   TARGET 141,467
FOR FY 99 - 01 LOS ANGELES, CA 98706 b.  CEILING 163,000

2.  CONTRACT TYPE 4.  APPROPRIATION 6.  CURRENT REPORT DATE 8.  PROGRAM GENS 10.  ADJUSTED CONTRACT PRICE

CPAF RDT&E (3600) 00-12-31 a.   TARGET 141,467
11. ($K) FUNDING INFORMATION

ACCRUED                CONTRACT WORK AUTHORIZED FORECAST
APPRO FUNDING EXPENDITURES TOTAL FUNDS NET

LINE ITEM / WBS PRIATION AUTHORIZED OPEN DEFINITIZED NOT SUBTOTAL NOT YET ALL SUBTOTAL REQUIRE CARRY FUNDS
ELEMENT IDENTI TO COMMITMENTS DEFINITIZED AUTHORIZED OTHER MENTS OVER REQUIRED

FICATION DATE TOTAL WORK
a b c d e f g h I j k l m

1.1 GENS Terminal 3600F 47,365 34,955 51,171 0 51,171 0 0 0 51,171 0 51,171
1.2 Sys Engr / Pgm Mgt 3600F 4,868 3,592 5,259 0 5,259 0 0 0 5,259 0 5,259
1.3 Sys Data 3600F 318 235 344 0 344 0 0 0 344 0 344
1.4 Other 3600F 40,421 29,830 43,668 0 43,668 0 0 0 43,668 0 43,668

TOTAL 92,972 68,611 100,441 0 100,441 0 0 0 100,441 0 100,441

12. ($K) CONTRACT WORK AUTHORIZED               (With Fee/Profit)  - ACTUAL OR PROJECTED

ACTUAL AT 
TO DATE 01-01-31 01-02-28 01-03-31 01-06-30 01-09-30 02-09-30 03-07-31 COMPLETION

      a  OPEN COMMITMENTS 3,712 3,946 3,872 3,682 3,517 3,402 1,101 0 0
      b  ACCRUED EXPENDITURES 64,899 68,202 71,813 75,539 86,314 97,039 127,634 141,467 141,467
      c  TOTAL (12a + 12b) 68,611 72,148 75,685 79,221 89,831 100,441 128,735 141,467 141,467
13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT 61,363 3,918 3,257 3,465 10,775 10,725 30,594 17,370 141,467
14.  ESTIMATED TERMINATION
       COSTS 7,469 7,345 7,128 6,983 6,527 6,174 3,439 0 0

Contract Funds Status Report

Expenditures

Expenditures



GENS Program RDT&E Expenditure Plan (as of 31 Dec 00)

At Price



GENS Program RDT&E Expenditure Plan (as of 31 Dec 00)

At Price



CFSR vs Expenditures

12. CONTRACT WOR

ACTUAL
TO DATE 01-01-31

      a  OPEN COMMITMENTS 3,712 3,946
      b  ACCRUED EXPENDITURES 64,899 68,202
      c  TOTAL (12a + 12b) 68,611 72,148
13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT 61,363 3,918
14.  ESTIMATED TERMINATION
       COSTS 7,469 7,345

CFSR
Differences:

Contractor Timing
Contractor Processing



CFSR vs Expenditures

Expenditures

Differences:
Timing
Actuals vs DFAS  

Payment
DFAS Processing
DFAS Errors
PMO Complexity

CFSR
12. CONTRACT WOR

ACTUAL
TO DATE 01-01-31

      a  OPEN COMMITMENTS 3,712 3,946
      b  ACCRUED EXPENDITURES 64,899 68,202
      c  TOTAL (12a + 12b) 68,611 72,148
13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT 61,363 3,918
14.  ESTIMATED TERMINATION
       COSTS 7,469 7,345
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BFM Goal:  Defendable & Credible Program



Cost Performance Report Format 1



Cost Performance 
Report Format 1

1.  CONTRACTOR 2.  CONTRACT 3. PROGRAM 4.  REPORT PERIOD

a.  NAME CSA INTL. a.  NAME GENS a.  NAME GENS a.  FROM (YYMMDD)

11/1/2000
b.  LOCATION (Address and ZIP Code) b.  NUMBER

14766 VENTURA BLVD. F-19628-99-C-0035 b.  TO (YYMMDD)

LOS ANGELES, CA 98706 c.  TYPE d.  SHARE RATIO b.  PHASE (X one) 11/30/2000
CPAF N/A X RDT&E PRODUCTION

5.  CONTRACT DATA

a.  QUANTITY b.  NEGOTIATED c.  EST. COST AUTHOR- d.  TARGET PROFIT/ e.  TARGET PRICE f.  ESTIMATED g.  CONTRACT h.  ESTIMATED CONTRACT

     COST      IZED UNPRICED WORK      FEE     PRICE      CEILING      CEILING

8 130,150 0 11,317 141,467 141,467 163,000 163,000
6.  ESTIMATED COST AT COMPLETION 7.  AUTHORIZED CONTRACTOR REPRESENTATIVE

M ANAGEM ENT ESTIM ATE CONTRACT BUDGET              VARIANCE a.  NAME (Last, First, Middle Initial) b.  TITLE
         AT COM PLETION BASE Mr. Oscar Johnson Jr. MONGOOSE TROPIC DIVISION DIRECTOR

(1) (2) (3)

a.  BEST CASE 130,150 c.  SIGNATURE d.  DATE SIGNED

b.  WORST CASE 133,551 Oscar Johnson Jr.      (YYMMDD)

c.  MOST LIKELY 133,551 130,150 -3,401 12/22/2000
8.  PERFORMANCE DATA

WORK BREAK DOWN STRUCTURE CURRENT PERIOD CUMULATIVE TO DATE       REPROGRAM AT COMPLETION
    B U D GET ED  C OST    A C T U A L           V A R IA N C E       B U D GETED  C OST   A C TU A L         V A R IA N C E      ADJUSTMENT

ITEM W OR K W OR K C OST  W OR K W OR K W OR K C OST W OR K C OST BUDGETED ESTIMATED V A R IA N C E
SC HED U LED PER FOR M ED PER F OR M ED SC HED U LE C OST SC HED U LED PER F OR M ED PER FOR M ED SC HED U LE C OST V A R IA N C E B U D GET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16)

NUM     DESCRIPT                        WBS LVL  
1.0      GENS SYS System         1      3,971 3,693 4,206 -278 -513 53,853 49,234 56,288 -4,619 -7,054 0 0 124,047 127,448 -3,401
1.1              GENS Terminal           2      1,590 1,713 1,770 123 -57 29,775 27,198 31,733 -2,577 -4,535 0 0 63,149 65,402 -2,253
1.1.1       Receiver Transmitter            3 120 115 125 -5 -10 1,328 1,145 1,481 -183 -336 0 0 8,596 8854 -258
1.1.2  Digital Data Processor Gp        3 215 210 202 -5 8 1,749 1,300 1,766 -449 -466 0 0 2,554 2580 -26
1.1.3          Power Package                 3 600 698 700 98 -2 14,557 13,755 15,122 -802 -1,367 0 0 31,196 31820 -624
1.1.4  Interface Un it Hardware            3 150 140 145 -10 -5 1,287 1,340 1,150 53 190 0 0 1,850 1869 -19
1.1.5  Interface Un it Software             3 505 550 598 45 -48 10,854 9,658 12,214 -1,196 -2,556 0 0 18,953 20280 -1,327
1.2         Sys Eng / Project Mgmt   2   241 250 215 9 35 4,275 4,456 4,608 181 -152 0 0 6,500 6565 -65
1.3            System Data                  2 35 32 36 -3 -4 346 335 389 -11 -54 0 0 425 429 -4
1.4             Other Other                2 2,105 1,698 2,185 -407 -487 19,457 17,245 19,558 -2,212 -2,313 0 0 53,973 55052 -1,079
b.  COST OF MONEY 210 180 215 -30 -35 920 890 915 -30 -25 0 0 2,100 2,100 0
c.  GENERAL & ADMINISTRATIVE 0 0 0 0 0
d.  UNDISTRIBUTED BUDGET 0
e.  SUBTOTAL (Performance 4,181 3,873 4,421 -155 -548 54,773 50,124 57,203 -4,649 -7,079 0 0 126,147 129,548 -3,401
    Measurement Baseline)
f .  MANAGEMENT RESERVE 0 4,003
g.  TOTAL 4,181 3,873 4,421 -308 -548 54,773 50,124 57,203 -4,649 -7,079 0 0 130,150
9.  RECONCILIATION TO CONTRACT BUDGET BASE

a.  VARIANCE ADJUSTMENT 0 0
b.  TOTAL CONTRACT VARIANCE 0 0

5.  CONTRACT DATA

a.  QUANTITY b.  NEGOTIATED c.  EST. COST AUTHOR- d.  TARGET PROFIT/ e.  TARGET PRICE

     COST      IZED UNPRICED WORK      FEE

8 130,150 0 11,317 141,467

f.  ESTIMATED g.  CONTRACT h.  ESTIMATED CONTRACT

    PRICE      CEILING      CEILING

141,467 163,000 163,000

c.  TYPE d.  SHARE RATIO

CPAF N/A

At Cost



Cost Performance 
Report Format 1

1.  CONTRACTOR 2.  CONTRACT 3. PROGRAM 4.  REPORT PERIOD

a.  NAME CSA INTL. a.  NAME GENS a.  NAME GENS a.  FROM (YYMMDD)

11/1/2000
b.  LOCATION (Address and ZIP Code) b.  NUMBER

14766 VENTURA BLVD. F-19628-99-C-0035 b.  TO (YYMMDD)

LOS ANGELES, CA 98706 c.  TYPE d.  SHARE RATIO b.  PHASE (X one) 11/30/2000
CPAF N/A X RDT&E PRODUCTION

5.  CONTRACT DATA

a.  QUANTITY b.  NEGOTIATED c.  EST. COST AUTHOR- d.  TARGET PROFIT/ e.  TARGET PRICE f.  ESTIMATED g.  CONTRACT h.  ESTIMATED CONTRACT

     COST      IZED UNPRICED WORK      FEE     PRICE      CEILING      CEILING

8 130,150 0 11,317 141,467 141,467 163,000 163,000
6.  ESTIMATED COST AT COMPLETION 7.  AUTHORIZED CONTRACTOR REPRESENTATIVE

M ANAGEM ENT ESTIM ATE CONTRACT BUDGET              VARIANCE a.  NAME (Last, First, Middle Initial) b.  TITLE
         AT COM PLETION BASE Mr. Oscar Johnson Jr. MONGOOSE TROPIC DIVISION DIRECTOR

(1) (2) (3)

a.  BEST CASE 130,150 c.  SIGNATURE d.  DATE SIGNED

b.  WORST CASE 133,551 Oscar Johnson Jr.      (YYMMDD)

c.  MOST LIKELY 133,551 130,150 -3,401 12/22/2000
8.  PERFORMANCE DATA

WORK BREAK DOWN STRUCTURE CURRENT PERIOD CUMULATIVE TO DATE       REPROGRAM AT COMPLETION
    B U D GET ED  C OST    A C T U A L           V A R IA N C E       B U D GETED  C OST   A C TU A L         V A R IA N C E      ADJUSTMENT

ITEM W OR K W OR K C OST  W OR K W OR K W OR K C OST W OR K C OST BUDGETED ESTIMATED V A R IA N C E
SC HED U LED PER FOR M ED PER F OR M ED SC HED U LE C OST SC HED U LED PER F OR M ED PER FOR M ED SC HED U LE C OST V A R IA N C E B U D GET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16)

NUM     DESCRIPT                        WBS LVL  
1.0      GENS SYS System         1      3,971 3,693 4,206 -278 -513 53,853 49,234 56,288 -4,619 -7,054 0 0 124,047 127,448 -3,401
1.1              GENS Terminal           2      1,590 1,713 1,770 123 -57 29,775 27,198 31,733 -2,577 -4,535 0 0 63,149 65,402 -2,253
1.1.1       Receiver Transmitter            3 120 115 125 -5 -10 1,328 1,145 1,481 -183 -336 0 0 8,596 8854 -258
1.1.2  Digital Data Processor Gp        3 215 210 202 -5 8 1,749 1,300 1,766 -449 -466 0 0 2,554 2580 -26
1.1.3          Power Package                 3 600 698 700 98 -2 14,557 13,755 15,122 -802 -1,367 0 0 31,196 31820 -624
1.1.4  Interface Un it Hardware            3 150 140 145 -10 -5 1,287 1,340 1,150 53 190 0 0 1,850 1869 -19
1.1.5  Interface Un it Software             3 505 550 598 45 -48 10,854 9,658 12,214 -1,196 -2,556 0 0 18,953 20280 -1,327
1.2         Sys Eng / Project Mgmt   2   241 250 215 9 35 4,275 4,456 4,608 181 -152 0 0 6,500 6565 -65
1.3            System Data                  2 35 32 36 -3 -4 346 335 389 -11 -54 0 0 425 429 -4
1.4             Other Other                2 2,105 1,698 2,185 -407 -487 19,457 17,245 19,558 -2,212 -2,313 0 0 53,973 55052 -1,079
b.  COST OF MONEY 210 180 215 -30 -35 920 890 915 -30 -25 0 0 2,100 2,100 0
c.  GENERAL & ADMINISTRATIVE 0 0 0 0 0
d.  UNDISTRIBUTED BUDGET 0
e.  SUBTOTAL (Performance 4,181 3,873 4,421 -155 -548 54,773 50,124 57,203 -4,649 -7,079 0 0 126,147 129,548 -3,401
    Measurement Baseline)
f .  MANAGEMENT RESERVE 0 4,003
g.  TOTAL 4,181 3,873 4,421 -308 -548 54,773 50,124 57,203 -4,649 -7,079 0 0 130,150
9.  RECONCILIATION TO CONTRACT BUDGET BASE

a.  VARIANCE ADJUSTMENT 0 0
b.  TOTAL CONTRACT VARIANCE 0 0

At Cost



Cost Performance 
Report Format 1

1.  CONTRACTOR 2.  CONTRACT 3. PROGRAM 4.  REPORT PERIOD

a.  NAME CSA INTL. a.  NAME GENS a.  NAME GENS a.  FROM (YYMMDD)

11/1/2000
b.  LOCATION (Address and ZIP Code) b.  NUMBER

14766 VENTURA BLVD. F-19628-99-C-0035 b.  TO (YYMMDD)

LOS ANGELES, CA 98706 c.  TYPE d.  SHARE RATIO b.  PHASE (X one) 11/30/2000
CPAF N/A X RDT&E PRODUCTION

5.  CONTRACT DATA

a.  QUANTITY b.  NEGOTIATED c.  EST. COST AUTHOR- d.  TARGET PROFIT/ e.  TARGET PRICE f.  ESTIMATED g.  CONTRACT h.  ESTIMATED CONTRACT

     COST      IZED UNPRICED WORK      FEE     PRICE      CEILING      CEILING

8 130,150 0 11,317 141,467 141,467 163,000 163,000
6.  ESTIMATED COST AT COMPLETION 7.  AUTHORIZED CONTRACTOR REPRESENTATIVE

M ANAGEM ENT ESTIM ATE CONTRACT BUDGET              VARIANCE a.  NAME (Last, First, Middle Initial) b.  TITLE
         AT COM PLETION BASE Mr. Oscar Johnson Jr. MONGOOSE TROPIC DIVISION DIRECTOR

(1) (2) (3)

a.  BEST CASE 130,150 c.  SIGNATURE d.  DATE SIGNED

b.  WORST CASE 133,551 Oscar Johnson Jr.      (YYMMDD)

c.  MOST LIKELY 133,551 130,150 -3,401 12/22/2000
8.  PERFORMANCE DATA

WORK BREAK DOWN STRUCTURE CURRENT PERIOD CUMULATIVE TO DATE       REPROGRAM AT COMPLETION
    B U D GET ED  C OST    A C T U A L           V A R IA N C E       B U D GETED  C OST   A C TU A L         V A R IA N C E      ADJUSTMENT

ITEM W OR K W OR K C OST  W OR K W OR K W OR K C OST W OR K C OST BUDGETED ESTIMATED V A R IA N C E
SC HED U LED PER FOR M ED PER F OR M ED SC HED U LE C OST SC HED U LED PER F OR M ED PER FOR M ED SC HED U LE C OST V A R IA N C E B U D GET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16)

NUM     DESCRIPT                        WBS LVL  
1.0      GENS SYS System         1      3,971 3,693 4,206 -278 -513 53,853 49,234 56,288 -4,619 -7,054 0 0 124,047 127,448 -3,401
1.1              GENS Terminal           2      1,590 1,713 1,770 123 -57 29,775 27,198 31,733 -2,577 -4,535 0 0 63,149 65,402 -2,253
1.1.1       Receiver Transmitter            3 120 115 125 -5 -10 1,328 1,145 1,481 -183 -336 0 0 8,596 8854 -258
1.1.2  Digital Data Processor Gp        3 215 210 202 -5 8 1,749 1,300 1,766 -449 -466 0 0 2,554 2580 -26
1.1.3          Power Package                 3 600 698 700 98 -2 14,557 13,755 15,122 -802 -1,367 0 0 31,196 31820 -624
1.1.4  Interface Un it Hardware            3 150 140 145 -10 -5 1,287 1,340 1,150 53 190 0 0 1,850 1869 -19
1.1.5  Interface Un it Software             3 505 550 598 45 -48 10,854 9,658 12,214 -1,196 -2,556 0 0 18,953 20280 -1,327
1.2         Sys Eng / Project Mgmt   2   241 250 215 9 35 4,275 4,456 4,608 181 -152 0 0 6,500 6565 -65
1.3            System Data                  2 35 32 36 -3 -4 346 335 389 -11 -54 0 0 425 429 -4
1.4             Other Other                2 2,105 1,698 2,185 -407 -487 19,457 17,245 19,558 -2,212 -2,313 0 0 53,973 55052 -1,079
b.  COST OF MONEY 210 180 215 -30 -35 920 890 915 -30 -25 0 0 2,100 2,100 0
c.  GENERAL & ADMINISTRATIVE 0 0 0 0 0
d.  UNDISTRIBUTED BUDGET 0
e.  SUBTOTAL (Performance 4,181 3,873 4,421 -155 -548 54,773 50,124 57,203 -4,649 -7,079 0 0 126,147 129,548 -3,401
    Measurement Baseline)
f .  MANAGEMENT RESERVE 0 4,003
g.  TOTAL 4,181 3,873 4,421 -308 -548 54,773 50,124 57,203 -4,649 -7,079 0 0 130,150
9.  RECONCILIATION TO CONTRACT BUDGET BASE

a.  VARIANCE ADJUSTMENT 0 0
b.  TOTAL CONTRACT VARIANCE 0 0

WORK BREAK DOWN STRUCTUR

ITEM
S

(1)

NUM     DESCRIPT                        WBS LVL
1.0      GENS SYS System         1      
1.1              GENS Terminal           2      
1.1.1       Receiver Transmitter            3
1.1.2  Digital Data Processor Gp        3
1.1.3          Power Package                 3
1.1.4  Interface Un it Hardware            3
1.1.5  Interface Un it Software             3
1.2         Sys Eng / Project Mgmt   2   
1.3            System Data                  2
1.4             Other Other                2

RE CURRENT PERIOD
    B U D GETED  C OST    A C TU A L           V A R IA N C E

W OR K W OR K C OST W OR K
SC HED U LED PER FOR M ED PER F OR M ED SC HED U LE C OST

(2) (3) (4) (5) (6)

 
3,971 3,693 4,206 -278 -513
1,590 1,713 1,770 123 -57

120 115 125 -5 -10
215 210 202 -5 8
600 698 700 98 -2
150 140 145 -10 -5
505 550 598 45 -48
241 250 215 9 35
35 32 36 -3 -4

2,105 1,698 2,185 -407 -487
At Cost



Cost Performance 
Report Format 1

1.  CONTRACTOR 2.  CONTRACT 3. PROGRAM 4.  REPORT PERIOD

a.  NAME CSA INTL. a.  NAME GENS a.  NAME GENS a.  FROM (YYMMDD)

11/1/2000
b.  LOCATION (Address and ZIP Code) b.  NUMBER

14766 VENTURA BLVD. F-19628-99-C-0035 b.  TO (YYMMDD)

LOS ANGELES, CA 98706 c.  TYPE d.  SHARE RATIO b.  PHASE (X one) 11/30/2000
CPAF N/A X RDT&E PRODUCTION

5.  CONTRACT DATA

a.  QUANTITY b.  NEGOTIATED c.  EST. COST AUTHOR- d.  TARGET PROFIT/ e.  TARGET PRICE f.  ESTIMATED g.  CONTRACT h.  ESTIMATED CONTRACT

     COST      IZED UNPRICED WORK      FEE     PRICE      CEILING      CEILING

8 130,150 0 11,317 141,467 141,467 163,000 163,000
6.  ESTIMATED COST AT COMPLETION 7.  AUTHORIZED CONTRACTOR REPRESENTATIVE

M ANAGEM ENT ESTIM ATE CONTRACT BUDGET              VARIANCE a.  NAME (Last, First, Middle Initial) b.  TITLE
         AT COM PLETION BASE Mr. Oscar Johnson Jr. MONGOOSE TROPIC DIVISION DIRECTOR

(1) (2) (3)

a.  BEST CASE 130,150 c.  SIGNATURE d.  DATE SIGNED

b.  WORST CASE 133,551 Oscar Johnson Jr.      (YYMMDD)

c.  MOST LIKELY 133,551 130,150 -3,401 12/22/2000
8.  PERFORMANCE DATA

WORK BREAK DOWN STRUCTURE CURRENT PERIOD CUMULATIVE TO DATE       REPROGRAM AT COMPLETION
    B U D GET ED  C OST    A C T U A L           V A R IA N C E       B U D GETED  C OST   A C TU A L         V A R IA N C E      ADJUSTMENT

ITEM W OR K W OR K C OST  W OR K W OR K W OR K C OST W OR K C OST BUDGETED ESTIMATED V A R IA N C E
SC HED U LED PER FOR M ED PER F OR M ED SC HED U LE C OST SC HED U LED PER F OR M ED PER FOR M ED SC HED U LE C OST V A R IA N C E B U D GET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16)

NUM     DESCRIPT                        WBS LVL  
1.0      GENS SYS System         1      3,971 3,693 4,206 -278 -513 53,853 49,234 56,288 -4,619 -7,054 0 0 124,047 127,448 -3,401
1.1              GENS Terminal           2      1,590 1,713 1,770 123 -57 29,775 27,198 31,733 -2,577 -4,535 0 0 63,149 65,402 -2,253
1.1.1       Receiver Transmitter            3 120 115 125 -5 -10 1,328 1,145 1,481 -183 -336 0 0 8,596 8854 -258
1.1.2  Digital Data Processor Gp        3 215 210 202 -5 8 1,749 1,300 1,766 -449 -466 0 0 2,554 2580 -26
1.1.3          Power Package                 3 600 698 700 98 -2 14,557 13,755 15,122 -802 -1,367 0 0 31,196 31820 -624
1.1.4  Interface Un it Hardware            3 150 140 145 -10 -5 1,287 1,340 1,150 53 190 0 0 1,850 1869 -19
1.1.5  Interface Un it Software             3 505 550 598 45 -48 10,854 9,658 12,214 -1,196 -2,556 0 0 18,953 20280 -1,327
1.2         Sys Eng / Project Mgmt   2   241 250 215 9 35 4,275 4,456 4,608 181 -152 0 0 6,500 6565 -65
1.3            System Data                  2 35 32 36 -3 -4 346 335 389 -11 -54 0 0 425 429 -4
1.4             Other Other                2 2,105 1,698 2,185 -407 -487 19,457 17,245 19,558 -2,212 -2,313 0 0 53,973 55052 -1,079
b.  COST OF MONEY 210 180 215 -30 -35 920 890 915 -30 -25 0 0 2,100 2,100 0
c.  GENERAL & ADMINISTRATIVE 0 0 0 0 0
d.  UNDISTRIBUTED BUDGET 0
e.  SUBTOTAL (Performance 4,181 3,873 4,421 -155 -548 54,773 50,124 57,203 -4,649 -7,079 0 0 126,147 129,548 -3,401
    Measurement Baseline)
f .  MANAGEMENT RESERVE 0 4,003
g.  TOTAL 4,181 3,873 4,421 -308 -548 54,773 50,124 57,203 -4,649 -7,079 0 0 130,150
9.  RECONCILIATION TO CONTRACT BUDGET BASE

a.  VARIANCE ADJUSTMENT 0 0
b.  TOTAL CONTRACT VARIANCE 0 0

WORK BREAK DOWN STRUCTUR

ITEM
S

(1)

NUM     DESCRIPT                        WBS LVL
1.0      GENS SYS System         1      
1.1              GENS Terminal           2      
1.1.1       Receiver Transmitter            3
1.1.2  Digital Data Processor Gp        3
1.1.3          Power Package                 3
1.1.4  Interface Un it Hardware            3
1.1.5  Interface Un it Software             3
1.2         Sys Eng / Project Mgmt   2   
1.3            System Data                  2
1.4             Other Other                2

CUMULATIVE TO DATE
      B U D GETED  C OST   A C TU A L         V A R IA N C E

W OR K W OR K C OST W OR K
SC HED U LED PER FOR M ED PER FOR M ED SC HED U LE C OST

(7) (8) (9) (10) (11)

53,853 49,234 56,288 -4,619 -7,054
29,775 27,198 31,733 -2,577 -4,535
1,328 1,145 1,481 -183 -336
1,749 1,300 1,766 -449 -466

14,557 13,755 15,122 -802 -1,367
1,287 1,340 1,150 53 190

10,854 9,658 12,214 -1,196 -2,556
4,275 4,456 4,608 181 -152

346 335 389 -11 -54
19,457 17,245 19,558 -2,212 -2,313

At Cost



Cost Performance 
Report Format 1

2.  CONTRACT 3. PROGRAM 4.  REPORT PERIOD

a.  NAME GENS a.  NAME GENS a.  FROM (YYMMDD)

11/1/2000
b.  NUMBER

F-19628-99-C-0035 b.  TO (YYMMDD)

c.  TYPE d.  SHARE RATIO b.  PHASE (X one) 11/30/2000
CPAF N/A X RDT&E PRODUCTION

d.  TARGET PROFIT/ e.  TARGET PRICE f.  ESTIMATED g.  CONTRACT h.  ESTIMATED CONTRACT

K      FEE     PRICE      CEILING      CEILING

11,317 141,467 141,467 163,000 163,000
7.  AUTHORIZED CONTRACTOR REPRESENTATIVE

ET              VARIANCE a.  NAME (Last, First, Middle Initial) b.  TITLE
Mr. Oscar Johnson Jr. MONGOOSE TROPIC DIVISION DIRECTOR

(3)

c.  SIGNATURE d.  DATE SIGNED

Oscar Johnson Jr.      (YYMMDD)

-4,339 12/22/2000

URRENT PERIOD CUMULATIVE TO DATE       REPROGRAM AT COMPLETION
   A C TU A L           V A R IA N C E       B U D GETED COST   A C TU A L         V AR IAN C E       ADJUSTMENT

C OST  W OR K W OR K W OR K C OST W OR K C OST BUDGETED ESTIMATED V A R IA N C E
PER F ORM ED SC HEDU LE C OST SC HED U LED PER FOR M ED PER FOR M ED SC HED ULE C OST V A R IA N C E B U D GET

(4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16)

 
4,206 -278 -513 53,853 49,234 56,288 -4,619 -7,054 0 0 124,047 128,386 -4,339
1,770 123 -57 29,775 27,198 31,733 -2,577 -4,535 0 0 63,149 65,799 -2,650

125 -5 -10 1,328 1,145 1,481 -183 -336 0 0 8,596 8940 -344
202 -5 8 1,749 1,300 1,766 -449 -466 0 0 2,554 2580 -26
700 98 -2 14,557 13,755 15,122 -802 -1,367 0 0 31,196 32132 -936
145 -10 -5 1,287 1,340 1,150 53 190 0 0 1,850 1869 -19
598 45 -48 10,854 9,658 12,214 -1,196 -2,556 0 0 18,953 20280 -1,327
215 9 35 4,275 4,456 4,608 181 -152 0 0 6,500 6565 -65
36 -3 -4 346 335 389 -11 -54 0 0 425 429 -4

2,185 -407 -487 19,457 17,245 19,558 -2,212 -2,313 0 0 53,973 55592 -1,619
215 -30 -35 920 890 915 -30 -25 0 0 2,100 2,100 0

0 0 0 0 0
0

4,421 -155 -548 54,773 50,124 57,203 -4,649 -7,079 0 0 126,147 130,486 -4,339

0 4,003
4,421 -308 -548 54,773 50,124 57,203 -4,649 -7,079 0 0 130,150

0 0
0 0

WORK BREAK DOWN STRUCTUR

ITEM
S

(1)

NUM     DESCRIPT                        WBS LVL
1.0      GENS SYS System         1      
1.1              GENS Terminal           2      
1.1.1       Receiver Transmitter            3
1.1.2  Digital Data Processor Gp        3
1.1.3          Power Package                 3
1.1.4  Interface Un it Hardware            3
1.1.5  Interface Un it Software             3
1.2         Sys Eng / Project Mgmt   2   
1.3            System Data                  2
1.4             Other Other                2

AT COMPLETION

BUDGETED ESTIMATED V A R IA N C E

(14) (15) (16)

124,047 128,386 -4,339
63,149 65,799 -2,650
8,596 8940 -344
2,554 2580 -26

31,196 32132 -936
1,850 1869 -19

18,953 20280 -1,327
6,500 6565 -65

425 429 -4
53,973 55592 -1,619

At Cost



Cost Performance 
Report Format 1

1.  CONTRACTOR 2.  CONTRACT 3. PROGRAM 4.  REPORT PERIOD

a.  NAME CSA INTL. a.  NAME GENS a.  NAME GENS a.  FROM (YYMMDD)

11/1/2000
b.  LOCATION (Address and ZIP Code) b.  NUMBER

14766 VENTURA BLVD. F-19628-99-C-0035 b.  TO (YYMMDD)

LOS ANGELES, CA 98706 c.  TYPE d.  SHARE RATIO b.  PHASE (X one) 11/30/2000
CPAF N/A X RDT&E PRODUCTION

5.  CONTRACT DATA

a.  QUANTITY b.  NEGOTIATED c.  EST. COST AUTHOR- d.  TARGET PROFIT/ e.  TARGET PRICE f.  ESTIMATED g.  CONTRACT h.  ESTIMATED CONTRACT

     COST      IZED UNPRICED WORK      FEE     PRICE      CEILING      CEILING

8 130,150 0 11,317 141,467 141,467 163,000 163,000
6.  ESTIMATED COST AT COMPLETION 7.  AUTHORIZED CONTRACTOR REPRESENTATIVE

M ANAGEM ENT ESTIM ATE CONTRACT BUDGET              VARIANCE a.  NAME (Last, First, Middle Initial) b.  TITLE
         AT COM PLETION BASE Mr. Oscar Johnson Jr. MONGOOSE TROPIC DIVISION DIRECTOR

(1) (2) (3)

a.  BEST CASE 130,150 c.  SIGNATURE d.  DATE SIGNED

b.  WORST CASE 133,551 Oscar Johnson Jr.      (YYMMDD)

c.  MOST LIKELY 133,551 130,150 -3,401 12/22/2000
8.  PERFORMANCE DATA

WORK BREAK DOWN STRUCTURE CURRENT PERIOD CUMULATIVE TO DATE       REPROGRAM AT COMPLETION
    B U D GET ED  C OST    A C T U A L           V A R IA N C E       B U D GETED  C OST   A C TU A L         V A R IA N C E      ADJUSTMENT

ITEM W OR K W OR K C OST  W OR K W OR K W OR K C OST W OR K C OST BUDGETED ESTIMATED V A R IA N C E
SC HED U LED PER FOR M ED PER F OR M ED SC HED U LE C OST SC HED U LED PER F OR M ED PER FOR M ED SC HED U LE C OST V A R IA N C E B U D GET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16)

NUM     DESCRIPT                        WBS LVL  
1.0      GENS SYS System         1      3,971 3,693 4,206 -278 -513 53,853 49,234 56,288 -4,619 -7,054 0 0 124,047 127,448 -3,401
1.1              GENS Terminal           2      1,590 1,713 1,770 123 -57 29,775 27,198 31,733 -2,577 -4,535 0 0 63,149 65,402 -2,253
1.1.1       Receiver Transmitter            3 120 115 125 -5 -10 1,328 1,145 1,481 -183 -336 0 0 8,596 8854 -258
1.1.2  Digital Data Processor Gp        3 215 210 202 -5 8 1,749 1,300 1,766 -449 -466 0 0 2,554 2580 -26
1.1.3          Power Package                 3 600 698 700 98 -2 14,557 13,755 15,122 -802 -1,367 0 0 31,196 31820 -624
1.1.4  Interface Un it Hardware            3 150 140 145 -10 -5 1,287 1,340 1,150 53 190 0 0 1,850 1869 -19
1.1.5  Interface Un it Software             3 505 550 598 45 -48 10,854 9,658 12,214 -1,196 -2,556 0 0 18,953 20280 -1,327
1.2         Sys Eng / Project Mgmt   2   241 250 215 9 35 4,275 4,456 4,608 181 -152 0 0 6,500 6565 -65
1.3            System Data                  2 35 32 36 -3 -4 346 335 389 -11 -54 0 0 425 429 -4
1.4             Other Other                2 2,105 1,698 2,185 -407 -487 19,457 17,245 19,558 -2,212 -2,313 0 0 53,973 55052 -1,079
b.  COST OF MONEY 210 180 215 -30 -35 920 890 915 -30 -25 0 0 2,100 2,100 0
c.  GENERAL & ADMINISTRATIVE 0 0 0 0 0
d.  UNDISTRIBUTED BUDGET 0
e.  SUBTOTAL (Performance 4,181 3,873 4,421 -155 -548 54,773 50,124 57,203 -4,649 -7,079 0 0 126,147 129,548 -3,401
    Measurement Baseline)
f .  MANAGEMENT RESERVE 0 4,003
g.  TOTAL 4,181 3,873 4,421 -308 -548 54,773 50,124 57,203 -4,649 -7,079 0 0 130,150
9.  RECONCILIATION TO CONTRACT BUDGET BASE

a.  VARIANCE ADJUSTMENT 0 0
b.  TOTAL CONTRACT VARIANCE 0 0

b.  COST OF MONEY

c.  GENERAL & ADMINISTRATIVE

d.  UNDISTRIBUTED BUDGET

e.  SUBTOTAL (Performance
    Measurement Baseline)
f .  MANAGEMENT RESERVE

g.  TOTAL

9.  RECONCILIATION TO CONTRACT BUDGE

a.  VARIANCE ADJUSTMENT

b.  TOTAL CONTRACT VARIANCE

AT COMPLETION

BUDGETED ESTIMATED V A R IA N C E

(14) (15) (16)

2,100 2,100 0
0
0

126,147 130,486 -4,339

4,003
130,150

At Cost
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Performance Overview
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0.86

0.82

Behind Schedule
Overspent

Behind Schedule
Underspent

Ahead of Schedule
Overspent

0.86                 0.90                 0.94         0.98                 1.02                  1.06          1.10                1.14

•
Estimate

At
Completion

04/99

04/98 •

Total Schedule

T
ot

al
 S

pe
nt

PM’s
EAC100%64% 109%

06/04
04/99

01/05

0%

01/98

$510M

$352M

$546M

100%

71%

106%

$0M0%

Used by NAE



LPD-17: Variances
$
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LPD-17 Variance at Complete
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Contract Funds Status Report
1.  CONTRACT NUMBER 3.  CONTRACT FUNDING FOR 5.  PREVIOUS REPORT DATE 7.  CONTRACTOR (Name, Address and zip code) 9.   INITIAL CONTRACT PRICE

F-19628-99-C-0035 INC 00-09-30 CSA INTL. 14766 VENTURA BLVD. a.   TARGET 141,467
FOR FY 99 - 01 LOS ANGELES, CA 98706 b.  CEILING 163,000

2.  CONTRACT TYPE 4.  APPROPRIATION 6.  CURRENT REPORT DATE 8.  PROGRAM GENS 10.  ADJUSTED CONTRACT PRICE

CPAF RDT&E (3600) 00-12-31 a.   TARGET 141,467
11. ($K) FUNDING INFORMATION

ACCRUED                CONTRACT WORK AUTHORIZED FORECAST
APPRO FUNDING EXPENDITURES TOTAL FUNDS NET

LINE ITEM / WBS PRIATION AUTHORIZED OPEN DEFINITIZED NOT SUBTOTAL NOT YET ALL SUBTOTAL REQUIRE CARRY FUNDS
ELEMENT IDENTI TO COMMITMENTS DEFINITIZED AUTHORIZED OTHER MENTS OVER REQUIRED

FICATION DATE TOTAL WORK
a b c d e f g h I j k l m

1.1 GENS Terminal 3600F 47,365 34,955 51,171 0 51,171 0 0 0 51,171 0 51,171
1.2 Sys Engr / Pgm Mgt 3600F 4,868 3,592 5,259 0 5,259 0 0 0 5,259 0 5,259
1.3 Sys Data 3600F 318 235 344 0 344 0 0 0 344 0 344
1.4 Other 3600F 40,421 29,830 43,668 0 43,668 0 0 0 43,668 0 43,668

TOTAL 92,972 68,611 100,441 0 100,441 0 0 0 100,441 0 100,441

12. ($K) CONTRACT WORK AUTHORIZED               (With Fee/Profit)  - ACTUAL OR PROJECTED

ACTUAL AT 
TO DATE 01-01-31 01-02-28 01-03-31 01-06-30 01-09-30 02-09-30 03-07-31 COMPLETION

      a  OPEN COMMITMENTS 3,712 3,946 3,872 3,682 3,517 3,402 1,101 0 0
      b  ACCRUED EXPENDITURES 64,899 68,202 71,813 75,539 86,314 97,039 127,634 141,467 141,467
      c  TOTAL (12a + 12b) 68,611 72,148 75,685 79,221 89,831 100,441 128,735 141,467 141,467
13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT 61,363 3,918 3,257 3,465 10,775 10,725 30,594 17,370 141,467
14.  ESTIMATED TERMINATION
       COSTS 7,469 7,345 7,128 6,983 6,527 6,174 3,439 0 0



CFSR vs CFSR

Differences:
Should Not Be Any

CFSR

9.   INITIAL CONTRACT PRICE

a.   TARGET 141,467
b.  CEILING 163,000
10.  ADJUSTED CONTRACT PRICE

a.   TARGET 141,467

AT 
COMPLETION

0
141,467
141,467

141,467

0

      a  OPEN COMMITMENTS

      b  ACCRUED EXPENDITURES

      c  TOTAL (12a + 12b)

13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT

14.  ESTIMATED TERMINATION
       COSTS



Cost Performance Report Format 1



CFSR vs CPR

Differences:
Timing Lag

1 Mth Diff
CPR Format 5

CFSR
9.   INITIAL CONTRACT PRICE

a.   TARGET 141,467
b.  CEILING 163,000
10.  ADJUSTED CONTRACT PRICE

a.   TARGET 141,467

CPR
e.  TARGET PRICE f.  ESTIMATED g.  CONTRACT h.  ESTIMATED CONTRACT

    PRICE      CEILING      CEILING

141,467 141,467 163,000 163,000



1.  CONTRACT NUMBER 3.  CONTRACT FUNDING FOR 5.  PREVIOUS REPORT DATE 7.  CONTRACTOR (Name, Address and zip code) 9.   INITIAL CONTRACT PRICE

F-19628-99-C-0035 INC 00-09-30 CSA INTL. 14766 VENTURA BLVD. a.   TARGET 141,467
FOR FY 99 - 01 LOS ANGELES, CA 98706 b.  CEILING 163,000

2.  CONTRACT TYPE 4.  APPROPRIATION 6.  CURRENT REPORT DATE 8.  PROGRAM GENS 10.  ADJUSTED CONTRACT PRICE

CPAF RDT&E (3600) 00-12-31 a.   TARGET 141,467
11. ($K) FUNDING INFORMATION

ACCRUED                CONTRACT WORK AUTHORIZED FORECAST
APPRO FUNDING EXPENDITURES TOTAL FUNDS NET

LINE ITEM / WBS PRIATION AUTHORIZED OPEN DEFINITIZED NOT SUBTOTAL NOT YET ALL SUBTOTAL REQUIRE CARRY FUNDS
ELEMENT IDENTI TO COMMITMENTS DEFINITIZED AUTHORIZED OTHER MENTS OVER REQUIRED

FICATION DATE TOTAL WORK
a b c d e f g h I j k l m

1.1 GENS Terminal 3600F 47,365 34,955 51,171 0 51,171 0 0 0 51,171 0 51,171
1.2 Sys Engr / Pgm Mgt 3600F 4,868 3,592 5,259 0 5,259 0 0 0 5,259 0 5,259
1.3 Sys Data 3600F 318 235 344 0 344 0 0 0 344 0 344
1.4 Other 3600F 40,421 29,830 43,668 0 43,668 0 0 0 43,668 0 43,668

TOTAL 92,972 68,611 100,441 0 100,441 0 0 0 100,441 0 100,441

12. ($K) CONTRACT WORK AUTHORIZED               (With Fee/Profit)  - ACTUAL OR PROJECTED

ACTUAL AT 
TO DATE 01-01-31 01-02-28 01-03-31 01-06-30 01-09-30 02-09-30 03-07-31 COMPLETION

      a  OPEN COMMITMENTS 3,712 3,946 3,872 3,682 3,517 3,402 1,101 0 0
      b  ACCRUED EXPENDITURES 64,899 68,202 71,813 75,539 86,314 97,039 127,634 141,467 141,467
      c  TOTAL (12a + 12b) 68,611 72,148 75,685 79,221 89,831 100,441 128,735 141,467 141,467
13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT 61,363 3,918 3,257 3,465 10,775 10,725 30,594 17,370 141,467
14.  ESTIMATED TERMINATION
       COSTS 7,469 7,345 7,128 6,983 6,527 6,174 3,439 0 0

Contract Funds Status Report

CPR ACWP

CPR ACWP



Cost Performance Report Format 1



CFSR vs CPR

Differences:
Price vs Cost
Timing Lag

1 Mth Diff
CPR Format 5

12. CONTRACT WOR

ACTUAL
TO DATE 01-01-31

      a  OPEN COMMITMENTS 3,712 3,946
      b  ACCRUED EXPENDITURES 64,899 68,202
      c  TOTAL (12a + 12b) 68,611 72,148
13.  FORECAST OF BILLINGS
       TO THE GOVERNMENT 61,363 3,918
14.  ESTIMATED TERMINATION
       COSTS 7,469 7,345

CFSR
CPR

NUM     DESCRIPT     
1.0      GENS SYS
1.1              GENS
1.1.1       Receiver
1.1.2  Digital Data
1.1.3          Power 
1.1.4  Interface Un
1.1.5  Interface Un
1.2         Sys Eng /
1.3            System
1.4             Other 

b.  COST OF MONEY

c.  GENERAL & ADM

d.  UNDISTRIBUTED B

e.  SUBTOTAL 

   Measuremen
f .  MANAGEMENT RE

g.  TOTAL

  A C TU A L
C OST  W OR K
PER FOR M ED

(9)

56,288
31,733
1,481
1,766

15,122
1,150

12,214
4,608

389
19,558

915

57,203

57,203
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May   Jun    Jul   Aug  Sep    Oct   Nov   Dec   Jan    Feb    Mar   Apr   May   Jun    Jul    Aug   Sep   Oct 

Business Financial Management - Process Integration
CPR / DAES

SAR CCDR

CPR CPR CPR CPRCPR CPR CPR CPR
CPR CPRCPR CPR CPRCPR CPRCPR CPR

CFSR CFSRCFSRCFSR CFSR

DAES DAESDAESDAES DAES DAES

PB

R-&P-

FYDP

BES

R-&P-

O&E O&E O&E O&EO&E O&E O&E O&E
O&EO&E O&E O&EO&E O&EO&E O&E

POM

R-&P-

FYDP FYDP

Appn
Acts

Auth
Acts

---
--

PP
B

S 
---

--
---

--
Pr

og
ra

m
 E

xe
cu

tio
n 

---
--

-O
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ig
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R
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Network
Schedule

Network
Schedule

Network
Schedule

Network
Schedule

Network
Schedule

BFM Goal:  Defendable & Credible Program
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CONTRACT IDENTIFICATION DATA
1. P R OGR A M  N A M E: 2. C ON T R A C T  N A M E: 3. C ON T R A C T OR  D A T A

GENS GENS (N A M E & LOC A T ION ):

CSA INTL.
4a. C ON T R A C T  N UM B ER 4c. C ON T R A C T  T YP E: 4d. C ON T R A C T  D ELIVER IES: LOS ANGELES, CA 98706

F-19628-99-0035 CPAF TERMINALS
4b. C H A N GE OR D ER  N UM B ER : TOTAL QTY:

8 8. T A R GET  P R IC E

5. P R OGR A M  P H A SE: 6. N EGOT IA T ED  C OST : 7. A UT H  UN P R IC ED  WOR K: 141,467
EMD 130,150 0 C EILIN G P R IC E

163,000
CONTRACT SCHEDULE DATA

9. C ON T R A C T  D EF IN IT ION  D A T E: 11. C R IT IC A L M ILEST ON E 1: 12. C R IT IC A L M ILEST ON E 2: 13. SIGN IF IC A N T  EF F OR T  C OM P . D A T E:

PDR CDR Jan 03
10. WOR K ST A R T  D A T E: 14. EST IM A T ED  C OM P LET ION  D A T E:

Apr 99 Jul 03
CONTRACT PERFORMANCE DATA
15. R EP OR T  D A T E: 16. SOUR C E D OC UM EN T : 17. D A T A  VER IF IC A T ION

Oct 00 CPR R EVIEW T YP E: IBR
R EVIEW D A T E: Oct 99

18. B C WS 19. B C WP 20. A C WP 21. M A N A GEM EN T  R ESER VE

50,592 46,251 52,782 4,003

22. C ON T R A C T  B UD GET  B A SE: 23. T OT A L A LLOC A T ED  B UD GET 24. C ON T R A C T OR 'S EST . C OST : 23. P M 's EST IM A T ED  C OST :

130,150 130,150 130,486 C UR R EN T : 142,364
B EST : 130,486
WOR ST : 148,527

CONTRACT VARIANCE DATA
C OST  VA R IA N C E: SC H ED ULE VA R IA N C E:

-6,531 -4,341

DAES Section 7

Using
Oct
CPR



CPR vs DAES

Differences:
Timing 1 Mth Diff

CPR

e.  SUBTOTAL (Performance
    Measurement Baseline)

RE CURRENT PERIOD CUMULATIVE TO DATE
    B U D GETED  C OST    A C T U A L           V A R IA N C E       B U D GETED  C OST   A C TU A L         V A R IA N C E

W OR K W OR K C OST W OR K W OR K W OR K C OST W OR K
SC HED U LED PER FOR M ED PER FOR M ED SC HED U LE C OST SC HED U LED PER F OR M ED PER FOR M ED SC HED U LE C OST

(2) (3) (4) (5) (6) (7) (8) (9) (10) (11)

4,181 3,873 4,421 -155 -548 54,773 50,124 57,203 -4,649 -7,079

DAES
18. B C WS 19. B C WP 20. A C WP

50,592 46,251 52,782

Less Less Less



Cost Performance Report Format 1



CONTRACT IDENTIFICATION DATA
1. P R OGR A M  N A M E: 2. C ON T R A C T  N A M E: 3. C ON T R A C T OR  D A T A

GENS GENS (N A M E & LOC A T ION ):

CSA INTL.
4a. C ON T R A C T  N UM B ER 4c. C ON T R A C T  T YP E: 4d. C ON T R A C T  D ELIVER IES: LOS ANGELES, CA 98706

F-19628-99-0035 CPAF TERMINALS
4b. C H A N GE OR D ER  N UM B ER : TOTAL QTY:

8 8. T A R GET  P R IC E

5. P R OGR A M  P H A SE: 6. N EGOT IA T ED  C OST : 7. A UT H  UN P R IC ED  WOR K: 141,467
EMD 130,150 0 C EILIN G P R IC E

163,000
CONTRACT SCHEDULE DATA

9. C ON T R A C T  D EF IN IT ION  D A T E: 11. C R IT IC A L M ILEST ON E 1: 12. C R IT IC A L M ILEST ON E 2: 13. SIGN IF IC A N T  EF F OR T  C OM P . D A T E:

PDR CDR Jan 03
10. WOR K ST A R T  D A T E: 14. EST IM A T ED  C OM P LET ION  D A T E:

Apr 99 Jul 03
CONTRACT PERFORMANCE DATA
15. R EP OR T  D A T E: 16. SOUR C E D OC UM EN T : 17. D A T A  VER IF IC A T ION

Oct 00 CPR R EVIEW T YP E: IBR
R EVIEW D A T E: Oct 99

18. B C WS 19. B C WP 20. A C WP 21. M A N A GEM EN T  R ESER VE

50,592 46,251 52,782 4,003

22. C ON T R A C T  B UD GET  B A SE: 23. T OT A L A LLOC A T ED  B UD GET 24. C ON T R A C T OR 'S EST . C OST : 23. P M 's EST IM A T ED  C OST :

130,150 130,150 130,486 C UR R EN T : 142,364
B EST : 130,486
WOR ST : 148,527

CONTRACT VARIANCE DATA
C OST  VA R IA N C E: SC H ED ULE VA R IA N C E:

-6,531 -4,341

DAES Section 7

136,681



CPR vs DAES

Differences:
Timing Lag

CPR

DAES
22. C ON T R A C T  B UD GET  B A SE: 23. T OT A L A LLOC A T ED  B UD GET 24. C ON T R A C T OR 'S EST . C OST :

130,150 130,150 130,486



CONTRACT IDENTIFICATION DATA
1. P R OGR A M  N A M E: 2. C ON T R A C T  N A M E: 3. C ON T R A C T OR  D A T A

GENS GENS (N A M E & LOC A T ION ):

CSA INTL.
4a. C ON T R A C T  N UM B ER 4c. C ON T R A C T  T YP E: 4d. C ON T R A C T  D ELIVER IES: LOS ANGELES, CA 98706

F-19628-99-0035 CPAF TERMINALS
4b. C H A N GE OR D ER  N UM B ER : TOTAL QTY:

8 8. T A R GET  P R IC E

5. P R OGR A M  P H A SE: 6. N EGOT IA T ED  C OST : 7. A UT H  UN P R IC ED  WOR K: 141,467
EMD 130,150 0 C EILIN G P R IC E

163,000
CONTRACT SCHEDULE DATA

9. C ON T R A C T  D EF IN IT ION  D A T E: 11. C R IT IC A L M ILEST ON E 1: 12. C R IT IC A L M ILEST ON E 2: 13. SIGN IF IC A N T  EF F OR T  C OM P . D A T E:

PDR CDR Jan 03
10. WOR K ST A R T  D A T E: 14. EST IM A T ED  C OM P LET ION  D A T E:

Apr 99 Jul 03
CONTRACT PERFORMANCE DATA
15. R EP OR T  D A T E: 16. SOUR C E D OC UM EN T : 17. D A T A  VER IF IC A T ION

Oct 00 CPR R EVIEW T YP E: IBR
R EVIEW D A T E: Oct 99

18. B C WS 19. B C WP 20. A C WP 21. M A N A GEM EN T  R ESER VE

50,592 46,251 52,782 4,003

22. C ON T R A C T  B UD GET  B A SE: 23. T OT A L A LLOC A T ED  B UD GET 24. C ON T R A C T OR 'S EST . C OST : 23. P M 's EST IM A T ED  C OST :

130,150 130,150 130,486 C UR R EN T : 142,364
B EST : 130,486
WOR ST : 148,527

CONTRACT VARIANCE DATA
C OST  VA R IA N C E: SC H ED ULE VA R IA N C E:

-6,531 -4,341

DAES Section 7



EAC

EAC = ACWP +
BAC - BCWP 

Performance Factor

Single Index
• CPI cum
• CPI cur 
• CPI 3 mth
• CPI 6 mth
• SPI cum

• SPI cur
• Perform

ance 
Factor

Composite
• (CPI cum • SPI cum )
• MICOM - (CPI 6mth • SPI cum)

Weighted
• (.8 • CPI cum ) + (.2 • SPI cum)

• (.4 • CPI factory) + (.4 • CPI test) +
(.2 • CPI quality)

OSD
BEST
CASE

OSD
WORST
CASE

DCMA
MOST
LIKELY
CASE



DAES EAC

EAC @Cost:
CPIC = $149M
CPI*SPI  = $162M

EAC @Price:
CPIC = $160M
CPI*SPI  = $174M

PM EAC @Price:
Current = $154M
Best = $142M
Worst = $160M

Is there sufficient Budget in the Program?

DAES
23. P M 's EST IM A T ED  C OST :

C UR R EN T : 142,364
B EST : 130,486
WOR ST : 148,527

Fee
11,317

OSD
BEST
CASE
OSD
WORST
CASE

Fee
11,317



Exhibit R-3, Project Cost Analysis ($ in Millions) Date:
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

Contract 
Method   
& Type

Performing Activity & 
Location

Total PYs 
Cost

FY 2001   
Cost

FY 2001   
Award 
Date

FY 2002   
Cost

FY 2002   
Award 
Date

FY 2003   
Cost

FY 2003  
Award 
Date

Cost to 
Complete Total   Cost

Target 
Value of 
Contract

Product Development

CPAF CSA INTL. 58.001 42.440 Nov-00 28.293 Nov-01 12.732 Nov-01 0.000 141.467 141.467
Subtotal Product Dev 58.001 42.440 28.293 12.732 0.000 141.467 141.467

Support
MIPR VARIOUS 8.870 5.299 Nov-00 0.443 Nov-01 0.178 Nov-01 0.000 14.790
PO VARIOUS 5.705 4.450 Nov-00 0.913 Nov-01 0.342 Nov-01 0.000 11.409

Subtotal Support 14.574 9.749 1.356 0.520 0.000 26.199

Test & Evaluation
MIPR Kirtland AFB, NM 0.000 0.000 Nov-00 3.042 Nov-01 0.761 Nov-01 0.000 3.803
PO VARIOUS 0.000 0.000 Nov-00 2.704 Nov-01 0.676 Nov-01 0.000 3.381

Subtotal T&E 0.000 0.000 5.747 1.437 0.000 7.184

Management
Program Mgmt SupVARIOU VARIOUS 2.751 2.928 Nov-00 1.349 Nov-01 1.846 0.000 8.874
Subtotal Management 2.751 2.928 1.349 1.846 0.000 8.874

Total Cost 75.327 55.117 36.745 16.535 0.000 183.723

R-1 Shopping List - Item 92 Exhibit R-3, Project Cost Analysis
(Page 3 of 3)

0604999F

February 2001

GENS P001

Improved C&C

Cost Categories  

RDT&E Air Force (3600) / BA-5 EMD

OT&E
Integration Testing

Remarks: 

Remarks:

C3I Dev
S/W Dev

Remarks:  

Remarks:  

Remarks:  

R-3



R-3

Contract 
Method    
& Type

Performing Activity & 
Location

Total PYs 
Cost

FY 2001  
Cost

FY 2001   
Award 
Date

FY 2002  
Cost

FY 2002  
Award 
Date

Product Development

CPAF CSA INTL. 58.001 42.440 Nov-00 28.293 Nov-01
Subtotal Product Dev 58.001 42.440 28.293
Improved C&C

Cost Categories  

FY 2003  
Cost

FY 2003  
Award 
Date

Cost to 
Complete

Total   
Cost

Target 
Value of 
Contract

12.732 Nov-01 0.000 141.467 141.467
12.732 0.000 141.467 141.467

EAC @Price:
CPIC = $160M
CPI*SPI  = $174M

Differences:
Must be Addressed

BFM Goal:  Defendable & Credible Program
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May   Jun    Jul   Aug  Sep    Oct   Nov   Dec   Jan    Feb    Mar   Apr   May   Jun    Jul    Aug   Sep   Oct 

Business Financial Management - Process Integration
Network Schedule / CPR

SAR CCDR

CPR CPR CPR CPRCPR CPR CPR CPR
CPR CPRCPR CPR CPRCPR CPRCPR CPR

CFSR CFSRCFSRCFSR CFSR

DAES DAESDAESDAES DAES DAES

PB

R-&P-

FYDP

BES

R-&P-

O&E O&E O&E O&EO&E O&E O&E O&E
O&EO&E O&E O&EO&E O&EO&E O&E

POM

R-&P-

FYDP FYDP

Appn
Acts

Auth
Acts

---
--

PP
B

S 
---

--
---

--
Pr

og
ra

m
 E

xe
cu

tio
n 

---
--

-O
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rs
ig
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R
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Network
Schedule

Network
Schedule

Network
Schedule

Network
Schedule

Network
Schedule

CPR: Schedule Variance
vs

Critical Path
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Jan 29, 02DAU 77

May   Jun    Jul   Aug  Sep    Oct   Nov   Dec   Jan    Feb    Mar   Apr   May   Jun    Jul    Aug   Sep   Oct 

Business Financial Management - Process Integration
R & P Forms / SAR
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Business Financial Management - Process Integration
CPR / Contractor Cost Data Report
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Business Financial Management - Process Integration
Summary        (PMO Perspective)
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BFM Goal:  Defendable & Credible Program




